



Summary:

- Data Manager
- Console
- Network
- Time Schedule 2015

Data Manager

Tasks:

- 
- Upgrade from Phase2 to KM3NET: completed.
 - Slow Control DB configuration: completed.
 - Console integration: completed.
 - User Profile Management: completed.
 - Submarine Structure parametrization: completed.
 - FCMServer integration: to be done next month.
 - TRIDAS integration: to be done.
 - Power Control (PCS): to be done this week.
 - Boards integration (FCM, FEM, etc.): to be done.
 - Serial devices communication: to be done.

Status:

Console

The KM3NET Console development is in progress!

Tasks:

- **Hardware acquisition:**
- **New windows for the 8 Towers:**
- **New windows for the 3 Junction Boxes:**
- **User profile oriented windows :**
- **Permission management:**
- **Specialist windows:**
- **Peripherals communications:**

Status:

completed.
completed.
completed.
in progress.
completed.
in progress.
in progress.




Network

Tasks:

- Router (bridge configured):
- Gigabit Switches:
- KVM accessories:
- DHCP, DNS:

Status:

completed.
available.
available.
to be configured.




Human Resources




Critical:

- DM development (1 supplier).
- Console development (1 free).
- System collaborator (1 supplier 50%).
- DM interface (1 graduating)

The Portopalo Infrastructure

- 
- **New Data Center installed.**
 - **Console room to be reconfigured.**
 - **Infrastructure facilities upgraded.**
 - **The infrastructure Vault renovated.**
 - **The INGV zone completed.**
 - **Two laboratories to be reorganized.**

Time Schedule 2015

- 
- **September:**
 - data center remote management configuration;
 - power control integration.
 - **October:**
 - starting data acquisition system installation;
 - DAQ network configuration;
 - console room organization.
 - **November:**
 - power control (PFE, JB's and TB's) operating;
 - marine operations.
 - **December:**
 - slow control system operating.