

# EU SuperModule#3: missing items and tentative schedule

No substantial difference compared to what has been shown in Paris last March

# Missing items (to be ordered) for EU SM#3

- All lead to be ordered: needs to be defined as soon as possible
- $< 1/3$  of fibers to be ordered
- $1/2$  of APDs to be ordered

# Expected schedule for EU SM3 in 2009-2010

Assumption of Lead for EU SM3 available in October 2009

Date	MODULES completed				STRIPS completed				STRIPS at Grenoble			
	LNf	Nantes	Catania	TOT	LNf	Nantes	Catania	TOT	LNf	Nantes	Catania	TOT
28-Oct	0	12	0	12	0	1	0	1	0	0	0	0
6-Nov	0	24	12	36	0	2	1	3	0	0	0	0
16-Nov	0	36	24	60	0	3	2	5	0	2	0	0
24-Nov	0	48	36	84	0	4	3	7	0	2	0	2
3-Dec	0	60	48	108	0	5	4	9	0	4	0	4
10-Dec	0	72	48	120	0	6	4	10	0	4	4	8
17-Dec	0	84	48	132	0	7	4	11	0	6	4	10
7-Jan	0	96	48	144	0	8	4	12	0	6	4	10
25-Jan	0	96	48	144	0	8	4	12	0	8	4	12
1-Feb	0	108	48	156	0	9	4	13	0	8	4	12
10-Feb	12	120	60	192	1	10	5	16	0	8	4	12
18-Feb	24	132	72	228	2	11	6	19	0	10	4	14
26-Feb	36	144	84	264	3	12	7	22	0	10	4	14
8-Mar	48	144	96	288	4	12	8	24	0	12	4	16
16-Mar	48	144	96	288	4	12	8	24	4	12	8	24
7-Apr	EU SM3 ready for installation at Point 2											

A. Fantoni