

2018			2019												2020														
Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec			
			VME Procurement & installation & DCS (2.1.1-2.1.3)												2.1.3														
	AM chip + LAMB + AMB production 2.2.1 -> 2.2.6																												
		PU checkout 2.2.7					PU checkout 2.2.8												2.2.7			PU checkout 2.2.8							
	SSB repair & testing 2.3.1 ->2.3.4																												
			ATCA DCS 2.4.1, 2.4.2												DCS integration 2.4.3														
									Cabling 2.5.2																				
	QUESTNP development and commissioning 2.6.1, 2.6.2																												
			FW Rel 3.1.2													FW release consolidation 3.1.4													
	System buffering 3.2.1																												
				FW Rel 3.2.2			FW Rel 3.2.3			FW Rel 3.2.4																			
			IM FW 3.3.1			IM FW 3.3.2			IM FW 3.3.2																				
DF/IM FW 3.3.4															DF/IM FW 3.3.4		DF/IM FW 3.3.5												
DF output FW refactoring 3.4.2																													
							DF data sharing QuestNP 3.4.2																						
				AMB FW 3.5.1												VME 3.6.5													
			AMB/AUX FW 3.5.2				PU SW Optimization 5.3.2																						
SSB FW 3.6.3			SSB FW 3.6.1													SSB FW 3.6.6													
pSSB—>fSSB merging 3.6.4																													
		SLINK SSB/FLIC 3.7.1																											
		Online SW Review 5.1.2											ONL 5.1.3																
	Online Configuration DB Implementation 5.2.1->5.2.3																												
			IM/DF SW Optimization 5.3.1									FLIC 5.3.3																	
			Online SW Development 5.4.1												Monitoring SW Development 5.4.3														
			Cosmics Pattern Banks 6.2.2						Wildcard Pattern Banks 6.2.2						Bank Production Improvements 6.2.3														
		FW/SW Bit level 7.1.1-7.1.6				Lab 4 bit level 7.2.1			Lab 4 bit level 7.2.2			Lab 4 bit level 7.2.1																	
		System integration in M weeks & Cosmics																											