







Task Name

1.1.4.7 Valve Supports

1.1.4.8 In-situ

1.1.4.9 In-situ

1.1.5 BEAM DIAGNOSTIC

1.1.5.1 FLUORESCENT SCREENS

1.1.5.2 ENERGY DEFINING DEVICE (Emitance Meas. Dev)

1.1.5.3 Mechanics and Vacuum

1.1.5.4 Design

1.1.5.5 Tender and Order

1.1.5.6 Construction

1.1.5.7 Window Tests

1.1.5.8 Pump and Movement Drivers

1.1.5.9 Design

1.1.5.10 Tender and Order

1.1.5.11 Construction

1.1.5.12 Optical System and TV Camera

1.1.5.13 Design

1.1.5.14 Tender and Order

1.1.5.15 Construction

1.1.5.16 DAQ and Control System

1.1.5.17 Design

1.1.5.18 Tender and Order

1.1.5.19 Construction

1.1.5.20 Software and Analysis

1.1.5.21 Milestone: Emittance Meas. Dev. Installed

1.1.5.22 OTR

1.1.5.23 Digital Camera

1.1.5.24 Order for Camera

1.1.5.25 Camera Software

1.1.5.26 Installation and Tests

1.1.5.27 Macro Lens

1.1.5.28 Order

1.1.5.29 Tests

1.1.5.30 Tender and Order

1.1.5.31 Construction

1.1.5.32 Macro Lens Remote Control

1.1.5.33 Design

1.1.5.34 Tender and Order

1.1.5.35 Construction

1.1.5.36 Optical System

1.1.5.37 Optical Components Order

1.1.5.38 Design

1.1.5.39 Tender and Order

1.1.5.40 Construction

1.1.5.41 PARADAY GUP

1.1.5.42 WALL CURRENT MONITOR

1.1.5.43 BPALS TRIP LINE

1.1.5.44 Milestone: RF Deflector Power Tests

1.1.5.45 COMPUTER CONTROL

1.1.5.46 Console System

1.1.5.47 Hardware and System Tests

1.1.5.48 Hardware Orders

1.1.5.49 Design and Tests

1.1.5.50 e-LogBook

1.1.5.51 Design and Tests

1.1.5.52 Installation and Tests

1.1.5.53 DAQ

1.1.5.54 Prototype Tests

1.1.5.55 Design

1.1.5.56 Tender and Order

1.1.5.57 Construction

1.1.5.58 CABLES & TRAYS

1.2 COMMON SERVICES

1.2.1 PROCESS WATER AND AIR CONDITIONING SYSTEM

1.2.1.1 Preliminary Design

Legend:

- Task
- Progress
- Milestone
- Summary
- Rolled Up Task
- Rolled Up Milestone
- External Tasks
- Project Summary

