



INTENSE



European Commission



Istituto Nazionale di Fisica Nucleare

H2020-MSCA-RISE-2018 – Grant Agreement N° 822185



ISTITUTO NAZIONALE DI GEOFISICA E VULCANOLOGIA



UNIVERSITÀ DI PISA



Yale

General Meeting



UNIVERSITEIT GENT

u^b

Simone Donati

Pisa, November 6-7, 2019

^b UNIVERSITÄT BERN



B12
OUTSIDE
THE BOX



東京大学
THE UNIVERSITY OF TOKYO



The University of Manchester




KYUSHU
UNIVERSITY



KANSAI
UNIVERSITY

Trilateral EU-US-Japan collaboration



UNIFI, INFN, INGV, *Caen, Tecno In S.P.A*



Universite Catholique de Louvain, Universiteit Gent,
B12 Consulting



SEEMS



University of Manchester
University of Cambridge



Clever Operation



Wigner RCP



Universitaet Bern,
CERN



Fermilab, YALE, MIT



University of Tokyo, Nagoya University,
Kansay University, Kyushu University

Project Implementation

INTENSE activities organized in 8 Work Packages (WP):

WP Number ⁹	WP Title	Lead beneficiary ¹⁰	Start month ¹²	End month ¹³
WP1	Neutrino Detectors	6 - UBERN	1	48
WP2	Neutrino physics: event reconstruction tools	7 - UCAM	1	48
WP3	Neutrino physics: data analysis	13 - INFN	1	48
WP4	CLFV experiments	15 - UNIMAN	1	48
WP5	Muography	2 - UCL	1	48
WP6	Dissemination and Outreach	13 - INFN	1	48
WP7	Transfer of Knowledge	13 - INFN	1	48
WP8	Management	1 - UNIPI	1	48

Sending Organisation Short Name	Total planned DoA (M12)	Total encoded and started (M10)	Total encoded and executed (M10)	Starting Implementation rate (started/planned) (%)	Executing Implementation rate (executed/planned) (%)	Total planned DoA (M48)
UNIPI	0	0	0	0	0	10
UCL	2	2	1.83	100%	92%	8
INGV	0	0	0	0	0	3
CAEN	4	3	1.13	75%	28%	10
SEEMS IKE	1	0	0	0	0	5
UBERN	6	12	8.86	200%	148%	22
UCAM	3	1	0.17	33%	6%	16
CLEVER	4	5	4.5	125%	113%	18
TAU	3	0	0	0	0	18
					0	2
TECNO IN	0	0	0	0		
B12	0	0	0	0	0	0
CERN	4	18	10.53	450%	263%	18
INFN	50	42	34.77	84%	70%	231
UGENT	1	0	0	0	0	9
UNIMAN	18	7	7.0	39%	39%	84
WIGNERRCP	2	2	2.03	100%	100%	6
	98	92	70.85	93%	72%	460

Deliverables Year 2019

Month 1: Management Board and Scientific Board appointed

Month 5: Project web site published

Month 9: Trainings at First Year General Meeting

Month 9: Workshop at First Year General Meeting

Month 12: First Year Report