

# LIME: Status Report

Francesco Renga

# Current Status

- Procurement of field cage parts completed
- Soldering of pins for resistors completed @ ASTRA
- Design of the Faraday cage almost completed
  - mechanics defined
  - services almost completely defined (final choice and mechanical specifications of multi-pin HV connector under evaluation)
- Production of the Faraday cage will start soon after:
  - schedule subject to the availability of the LNF mechanical workshop

