

CNAF status and production plan

Armando Fella
on behalf of Italian distributed computing group

Time line

- February 2nd:

start of distributed production test, proposed site set to be involved:
GRIF, RALPP Tier2, QMUL, Bari, Pisa

- 50 job per site performing FastSim V0.1.3 software

- Jan 29th: input file transfer via lcg-cr, BkgFrame files from
November Production

- February 10th:

the **Production suite for local use will be delivered** to
SLAC, Caltech and UVIC depending on the site setup status

- Feb 8th:

official FastSim production **V0.2.1 will be released**.

We will start the software installation when the validation
will be completed.

Info from site

We need the following information from sites:

- The sites enabling **input files** access via direct file system call (NFS/Lustre/GPFS/AFS/..) from WN should provide **the absolute path** to such area.
- The sites performing the production using the locally suite installation should provide **the complete LSF/PBS submission command line** to be taken as reference for Production suite development.