




Integration - update
26/11/2020

on going

- Green light from LNGS to start the work at the baracca: weekly meeting of technical staff (typically Friday) with LNGS
- LEMON fluorescence test (new mash)
- We are thinking to setup in parallel LIME with KFC and LIME2 with Cu “bandella” to be ready anyhow.
 - PMT holder, test and calibration
 - LIME1 new FC (ready and order on going)
 - LIME1 Cu Frame and Cathode (order stopped)
 - LNF workshop shortcut Cu frame on going
 - LIME2 PMMA GEM Frame (LNF workshop to be done)
 - LIME2 assembly (what is missing!?)
- MANGO² on going —> will actually be a 25 cm LIME.



OLD/NEW LEMON mash



NEW LEMON mash and ...

