

Status of PD system for SPS

- 65 monolithic package including both PDs should be ready in ~10 days.
 - Additional time needed for adding a reflector, if it is needed (presentations by Pietro and Xin)
- Capton kable: unfortunately the production is slow, we will receive the cable on the end of June or first days of July, We are very sorry for this delay of our activities, we are trying to speed up the process.
- Electronics board: we already have enough HIDRA and TROC1-2 boards to equip the prototype
- Next steps:
 - We will send the PDs with the glue (gluing procedure described by Oleksandr) asap.
 - We will send electronics + cables, but you should wait ~ one month.
 - We will arrange a dedicate meeting to explain how to use our electronics (including analysis).