


# NEWS

CYGNO MEETING - 17/02/22



# LIME at LNGS



LIME is installed and cable (cathode-HV still missing)



# LIME at LNGS



DAQ, services PC and temporary network

HV, VME and NIM crate

Pictures and work from LNF team!



# LIME at LNGS


GAS system with re-circulation already in place, connections and recovery bottles still missing;

Francesco is in contact with a company just waiting for the bureaucratic steps (2-3 weeks);

Final network hardware is also arriving;



# LIME/CYGNO at LNGS





In last CNS2, LNGS director showed this slide, citing our project as one of official experiments of the labs (even if with a not-perfect name)



# CYGNO\_04 at LNGS

It's almost official that we are going to have hall-F for the demonstrator



Cesidio made first designs in 2020 and with Giulia and Giorgio a raw evaluation of background budget was attempted;

We are going to summarise and conclude the job in next weeks