



LNGS/LNF update

- LNF
 - tomorrow LIME will be fluxed and on Monday switch on to:
 - assemble and test the new camera mechanics
 - integrate in meddle ware tools camera alignment and focus software
- LNGS
 - as soon as lighting will be installed we can proceed to LIME shipping and installation
 - electronics, DAQ computer and auxiliary computer has been already shipped
 - WAN opt fibre etc has been installed and we are waiting for the delivery of the switch and server/router