ltem	Description	Responsible					2022						2023	
			DONE	APR	MAY	JUNE	JULY	AUG	SEPT	ОСТ	NOV	DEC	JAN_JUN	JUN-DEC
Slow control system	SW writing	Cagliari												
Slow control system	system testing at LSC	Cagliari												
DArTinTestCryo run	DArTinTestCryo run@LSC with AAr	CIEMAT												
New DArtEye		LNGS												
DArt equipped with new boards														
UAr Procurement	UAr procurement from DS50	LNGS/Aria	in bottles at LNGS											
DArTinTestCryo run	DArTinTestCryo run@LSC with UAr	CIEMAT												
DArT Acrylic radio-pure	machining	CARLETON/Astr ocent												
DART refurbihsing	Installation of radio-pure acrylic@ LSC	CIEMAT												
DART gas system assembly		CIEMAT/Cagliari												
DART gas system installation and test with slow control		CIEMAT/Cagliari												
TriggerDAQ	DAQ tests	ZARAGOZA												
	Trigger design and test at LSC	ZARAGOZA												
ArDM refurbishment	PMT Coating LNGS and shipping to LSC	LNGS												
ArDM preparation @LSC	ArDM preparation for single phase	ETHZ												
DArT /ArDMIntegration	integration DArT/ArDM	CIEMAT/ETHZ												
Operations @LSC	ArDM+DArT safety approval	ALL												
	ArDM filling and commissioning	ETHZ												
	DART filling and commissioning	ALL												
	slow control commissioning	Cagliari/ETH												
Lead belt	engineering and safety review	LSC/CIEMAT												
	machining of the lead	LSC												
	assembly of the new structure	CIEMAT												
	first data taking with AAr	ALL												