


Preventivi 2023

LITEBIRD




Giovanni Signorelli
INFN Sezione di Pisa


4 Luglio 2022





- Misura della **polarizzazione della CMB**
 - (→smoking gun **dell'inflazione**), Σ masse dei **neutrini**...
- 5000 bolometri TES letti da SQUID
- **Satellite** to-be-launched nel 2029
- INFN fornisce le **SQUID control unit** (elettronica di readout) + Contributi alla simulazione e analisi + test di **rad-hard** di componenti selezionati per lo spazio
- 2021: Sezioni di **Pisa** (G. Signorelli Resp. Nazionale), **MIB, FE, RM1, TS, MI, RM2**
- 2022: Ingresso della sezione di **LNF** (R.L. Luca Porcelli) → space qualification
- Attività nel **2022**
 - Fase-A finisce alla fine del 2022 → Review CNES (EU) fine 2022-inizio 2023.
 - Consegna del **Demonstration Model** di elettronica + enclosure
 - **test** dell'elettronica e della meccanica (sync w/Canada)
- Attività nel **2023**
 - Chiusura “ufficiale” della fase-A
 - Preparazione alla fase-B



- **LiteBIRD** received **top level recommendation** from **Japanese government**
 - Launch in JFY 2029 (=2030)
- **KEK** science advisory committee recommended LiteBIRD as **one of the projects** to be carried out by KEK
 - 25M\$ + **QUP** institute (International Center for Quantum-field Measurement Systems for Studies of the Universe and Particles)
- **USA**
 - to provide **focal planes** as part of QUP
- **Canada**
 - CSA budget requested. JAXA-CSA interactions ongoing
- **EUROPE**
 - MHFT. ASI-CNES contribution (+ minor contributions) with CNES lead
 - ESA as MoO




- SCU is part of the Warm Readout
 - Warm Readout is common to all three telescopes
 - Carried out in synergy between Italy and Canada
 - INFN/ASI (Italy) provides SQUID Control Units for the three telescopes
 - McGill/Victoria/CSA (Canada) provides Signal Processing Unit for the three telescopes
- Warm Readout activities proceed in sync between Canada and Italy





- Electronics


- P0.0 e P0.1 → designed - electrically tested - delivered to McGill





P0.0, P0.1







INFN/MIB





To INFN/PI




To McGill



- P0 (two way insertion) machined (3D printed) ad optimization ongoing for EDM
 - Plan to do three identical 8-slot crates for AIV and engineering optimization




- Assuming the present “best design” of the SVM/PLM interface we started a design to be discussed
- Different from the rest of the electronics SVM → PLM




SHI confidential



30K I/F plate



SHI CONFIDENTIAL




- Due to COVID restrictions the combined SCU+SPU test has been postponed to **July 2022**
- We assembled a **preliminary test station** in our cryostat @INFN/PI
 - StarCryo AR4825. 48 SSA with V/A ~ 300
 - $12 \mu\text{A } I_c, 1.5 \text{ mV p-p, transimpedance } >300 \text{ V/A}$






Cold Readout Electronics

SQUID Controller Unit (SCU)





- Ongoing tests: **SQUID signal** is somehow noisy in INFN/PI setup
 - SCU = SCA + SCE prototypes first measurement!
 - we could measure SQUID I-V characteristics by averaging a large number of measurements
 - curves are consistent with twin SQUID + commercial electronics (Magnicon)






- Combined **WR test @McGill (Montreal) 10-23 July 2022**
 - PI + MIB $\Rightarrow$ fundamental to clarify requests for 2023

- We **organized** and **performed** a radiation hardness test for **space qualification** of DAC LTC1668 to be used in LiteBIRD Warm Readout
- **Collaboration** between Pisa, Ferrara and Milano Bicocca
- Tests performed at **INFN Legnaro National Laboratory** with **Ion beams**
- The **SIRAD facility** at LNL provides an **ideal** environment
- Primary goals:
 - Determine **LET threshold** and **saturating cross sections** for **SEL**, **SEU**, **SET**







- Data **analysis finalized**
- **Preliminary** results
- Just had data-taking day on Jun 28/2022



- We **organize** LiteBIRD
- **Collaborate**
- Tests performed
- The **SIR**
- Primary
- Detector

is used in




- Data **analysis finalized**
- **Preliminary** results
- Just had data-taking day on Jun 28/2022



	LT1668 heavy-ion test report	Doc n.: Issue:0.5 Date:2022-02-03 Page 1 of 20
--	------------------------------	---

Heavy-ion test report of
LTC1668 DAC



Attività 2023

- Completare la fase A

- Fase-A finisce a fine 2022
- CNES review → documents, documents, documents.
- Demonstration model for
 - SCU = SCA + SCE delivered to consortium
 - studiare fattibilità di test a freddo
 - produrre alcuni prototipi per testare LFT, MFT, HFT (USA, Canada, JAP, Italy)
- Set-up cryo-lab @INFN/Pisa

Major Milestones

- 2021: Prototype HFT
- 2021-2022: End CNES Phase-A2
- 2022: Selection for Phase B CNES
- 2025: EM Delivery EM
- 2027: FM Delivery
- 2029: Launch
- 2032: End of survey (3 years)

Assembly Name	Dev Models					EQM	ProtoFlight Models (or QM+FM)			Flight Spare	Total qty	
	GSE LFT	GSE MFT	GSE HFT	EM (3)	Spare (EM ?)		LFT	MFT	HFT		COTS ver	Flight Quality
SQUID Controller Assembly	6	8	8	3 (4)	1 (4)	4	6	8	8	4	26 (30)	30
SCU Enclosure	1*	1	1	1*		1*	1*	1	1	1*	2+2*	2+3*
Digitizers	6	8	8	12 (4)	4	8	12	16	16	4	38 (30)	56
Signal Processing Assembly	2	2	2	3 (1)	1	2	4	4	4	1	10 (8)	15
Power Conditioning Unit	2	2	2	3 (1)	1	2	4	4	4	1	10 (8)	15
*SCU Enclosure slots = 8 (default) for 4/6/8 SCAs Units												

- Rad hard test con protoni per LTC1668

Anagrafica Pisa LITEBIRD

RICERCATORI

Giovanni Signorelli	0.60	Resp. locale e Resp. Nazionale
Fabrizio Cei	0.30	
Donato Nicolò	0.30	
Luca Galli	0.20	


TECNOLOGI / TECNICI

Andrea Tartari	0.50	Co-Lead CR Calibration
Franco Spinella (Tecnol. Elettronico)	0.05	
Maurizio Massa (Progett. Meccanica)	0.20	
Moggi Andrea (")	0.10	
Michele Pinchera (")	0.30	


Laureandi

Paolo Dal Bo
Eugenia Di Giorgi


TOTALE	2.55
---------------	-------------



- Sinergia con finanziamenti ASI:
 - LiteBIRD/ASI 2020-2023
 - 1/2 RTDA UniPI + 20k€
 - Premiale ASI/INFN 2015 (sviluppo di elettronica e rivelatori per CMB)
 - 1/2 RTDA UniPI + 2 AR Tecnologici + Criostato (270k€) + consumables
- Laboratorio di misure elettroniche criogeniche a basso rumore
- Camera EMI shielded
- Criostato a Diluizione <30 mK
- Costruzione del prototipo (DM) della meccanica di volo
- 3 m.u. officina meccanica
 - Crate 4U x 8 schede
 - preferibilmente in casa. All'esterno solo come back-up solution
 - shield EMI per schede elettroniche.
- Supporto per set-up laboratorio di criogenia
- Supporto elettronica per spazializzazione P1
- Uso sporadico di Camera Pulita per montaggi e Micro-Bonding
- Uso esclusivo del laboratorio criogenico.
- Preparazione documentazione per CNES phase-A exit review.
- Project management



- Gara (quasi) conclusa.... mesi!



- GS
 - resp. SCU
 - member IPB
- Project Office:
 - Francesco Piacentini (RM1): Instrument Scientist
 - P. de Bernardis (RM1): PO Lead
 - M. Zannoni (MIB): Warm readout subsystem lead
 - GS: Warm Readout system lead
 - A. Tartari (PI): Calibration co-lead
- Paolo Natoli: Chair European Steering Committee