

Fine structure of the project

- **WP7.2 - Liaison with industry**
 - WP7.2.1 - Industrial participation: risks and mitigations
 - Risk analysis on maturity of technologies and industry capabilities needed in the C&O phase.
 - Experts within ET determine readiness level for necessary technologies
 - ILOs: Provide information on industry in their country to check above. [now – March 2023]
 - WP7.2.2 -Mapping of the national initiatives
 - ILOs: Provide information on national ILO activities [questionnaire] [now – end 2022]
 - WP7.2.3 - Definition of the engagement plan
 - WP7.2.4 - Engagement plan execution
 - ILOs: Commit to the engagement plan activities. [Jan 2024]
 - WP7.2.6 - Analysis of approaches for achieving an optimal industrial return
 - WP7.2.7 - Develop the ET balanced return strategy and implementation model
 - ILOs: ?? [now – end 2023, or in 2024]

WP7.2.1 - Industrial participation: risks and mitigations

Risk analysis on maturity of technologies and industry capabilities needed in the C&O phase.

Milestone M10 = **July 1st 2023**

- Experts within ET determine readiness level for necessary technologies
 - Vacuum done
 - Other technologies in January/February
- Preliminary report in March.
- Additional work April - May
- **ILOs: Provide information on industry in their country to check above.**
[now – March 2023]

WP7.2.2 -Mapping of the national initiatives

Mapping of engagement initiatives already in place in partner countries, both for ET and other RIs.

Milestone M10 = July 1st 2023

- ILOs: Provide information on national ILO activities [questionnaire] [now – end 2022] → Jan/Feb 2023
- Preliminary report in March.

– WP7.2.3 - Definition of the engagement plan

Address gaps from Risk analysis and extend activities into an Engagement plan for national and international activities.

Milestone M10 = July 1st 2023

– WP7.2.4 - Engagement plan execution

- ILOs: Commit to the engagement plan activities. [Jan 2024]

WP7.2.6 - Analysis of approaches for achieving an optimal industrial return

Study the options for a balanced industrial return in tendering procedures from other RI

Milestone M15 = **December 1st 2023**

Most likely 'others' might request this information much earlier. = *BGR and WP2*

- WP7.2.7 - Develop the ET balanced return strategy and implementation model
 - ILOs: ?? [now – end 2023, or in 2024]