


# The CYGNO project timeline



we are here



# CYGNO: TDR - GANTT 2023



PROJECT TITLE		NAME	INFN			
PROJECT MANAGER		ITE	30/6/22			
WBS ID	TASK	DESIGN and PROCUREMENT (2023)				
		1-4		5-8		9-12
WP1	Physics					
1.1	solar neutrino sensitivity					
1.2	dark matter sensitivity					
1.3	physical parameters PHASE 2					
WP2	Data Analysis					
2.1	reconstruc/background v0					
2.2	reconstruc/background v1					
2.3	detector analysys PHASE 1					
WP3	Detector Simulation					
3.1	valdete PHASE 0 results					M3
3.2	Montecarlo for PHASE 1					
3.3	estimation for PHASE 2					
WP4	Detector Design and Construction					
4.1	executive layout infrastructure		M4.1			
4.2	executive layout of the detector				M4.2	
4.3	procurements of components					
4.4	install infrastructure					
4.5	install detector					
4.6	commissioning & calibration					
4.8	decommissioning					
WP5	Auxiliary Services					
5.1	validating gas system		D5.1			
5.2	validating DAQ v0					M5
5.3	validating DAQ v1					
WP6	Research and Development					
6.1	validating large GEM				M6.1	
6.2	validating sensors and lens					
6.3	validating field cage component					
6.4	validating R&D for PHASE 2					
WP7	Management					
7.1	ERC-FRP3				M7.1	
7.2	ERC-FRP4					
7.3	CSN2 Progress Report				M7.3	
7.4	ERC-SRP2					
7.5	CSN2 Final Report					

1. **LIME data taking** will go on in 2023 **analysis** will be **focused** on LIME data
2. **a complete Data/MC comparison** is expected by the end of 2023
3. validate **gas system** by April 2023 and **DAQ system** by the end of 2023
4. **infrastructure designs** are expected to be ready by April 2023 and then **detector design**
5. **test on GEM, cathode and field cage** will be carried on, to freeze detector **construction procedures**

Main LIME  
outcomes

CYGNO\_04  
preparation




# 1-LIME: Long Imaging Module





# 1-LIME: GANTT



Run0 started 6-7 months later than planned in 2020 due to delays in the construction work for site preparation (not dependent on us). **No more** significant **delays** were **accumulated**. We are preparing for **Run3** which should start by the end of **April**.


**No interferences** with CYGNO\_04 activities up to **January 2025**.




# 1-LIME: Underground data so far

---


**LNF: overground**



**RUN 1: No-shielding**



**RUN 2: 4 cm Cu shielding**







# 1-LIME: First look to the discrimination





$E/\Delta x$  variable can be used to have a first look to discrimination power








# 1-LIME: Preliminary analysis from PMTs



- **First attempts** are encouraging, but still a lot of **work to do**, especially on long tracks





# 3- The GAS system

Gas system is performing well,  
ensuring the operation with proper  
mixture and the right **overpressure  
with respect to atmospheric one**

Gas **leakages** lower than **0.5 litres/h**


Recovery procedure of exhausted gas properly started

There is a **dispute** with **AirLiquid** over the efficiency of a **booster** and **recovery valves** that do not seem to behave properly (likely because of a wrong part installed by them).


We tested the effectiveness of **filters** for the **humidity** in **LNF** now **installed** on **LIME**;

A first test performed last week showed **one line ok** and **one line bad. Intervention foreseen for next week;**

If no issues arise, **validation** of **GAS system** expected by the end April of 2023










# 4-CYGNO\_04: Site preparation

The **site layout** was submitted to **LNGS** technical **services**:

- evaluation of the environmental impact of CYGNO-04 (**VINCA**) has been carried out
- the **Fire Department** experts just **approved CYGNO-04 infrastructure** design in terms of fire hazards without the need of additional safety measurements.

These are **part of the development of milestones M4.1** towards the executive layout of the infrastructure;


We are now preparing the **tender specifications** for the **realization** of the containers



LNF technical services foresees to construct the **infrastructure** by the **end of 2023**



# CYGNO/CSN2... computing model






# logical units, “composed” services



test and development setup at LNF




production setup at LNGS

Mariadb replica for metadata  
[sql.cygno.cloud.infn.it](http://sql.cygno.cloud.infn.it)




S3 storage  
[minio.cloud.infn.it](http://minio.cloud.infn.it)




messaging  
[kafka.cygno.cloud.infn.it](http://kafka.cygno.cloud.infn.it)



Identity and Access Management  
[iam.cloud.infn.it](http://iam.cloud.infn.it)



analysis and simulation web interfaces  
[notebook01.cygno.cloud.infn.it](http://notebook01.cygno.cloud.infn.it)  
[notebook02.cygno.cloud.infn.it](http://notebook02.cygno.cloud.infn.it)



backup  
[tape.cygno.cloud.infn.it](http://tape.cygno.cloud.infn.it)




TAPE DRIVE


batch queues  
[condor01.cygno.cloud.infn.it](http://condor01.cygno.cloud.infn.it)  
[condor02.cygno.cloud.infn.it](http://condor02.cygno.cloud.infn.it)



data and metadata monitor  
[grafana.cygno.cloud.infn.it](http://grafana.cygno.cloud.infn.it)



pre analysis and data quality  
[sentinel.cygno.cloud.infn.it](http://sentinel.cygno.cloud.infn.it)





# **PNRR - spoke 2-WP3.4**

## **Pipeline optimization for space and ground based experiments**

- generalise CYGNO/QUAX computing model for medium/small astroparticle experiments
- set up a common queue for reconstruction/simulation/analysis for medium/small astroparticle experiments
- integrate local resources in common interface
- define roles to access the common resources