

PS logistics

- **Submission of ISIEC form** (1 week in advance → 23rd August)
 - Need to define the inspection time
- **Patrol rights training request** (1 week in advance → 23rd August)
- **Crane request** (5 days in advance → 24th August)
 - Need to know: CALO and table storage area. Other equipment?
 - Transport to PS needed?
- **Beam line survey request** (2-3 days in advance → 25th August)
 - ~ 0.5 – 1 day needed
- **RP checks request** (several days before end of test → 6th September)
 - Via TREC, need to coordinate the requests
 - Every subdetector responsible fills the request for his/her equipment
- **Ask for storage area after PS test**
 - In the NA?
 - Ask for transports