

# TDR process and timeline

---

- ▶ The Technical Design Report is an essential step to get funding and get the detector built.
- ▶ **Conflicting requirements**
  - ▶ Essential to enlarge the collaboration, define institutional responsibilities and find resources for designing and building the detector
  - ▶ Essential that collaboration members, institutions and countries take ownership of the design and fabrication
  - ▶ Essential to move forward rapidly to finalizing the design and writing the TDR
- ▶ **Funding and schedule**
  - ▶ The TDR must contain an initial definition of funding and resource availability
  - ▶ Open question about how to incorporate funding agencies intentions and commitments into the TDR

## Timeline

- ▶ June-July: setup SVN repository + initial outline (done)
- ▶ **September 2011**
  - ▶ Detailed outline with page count + editorial responsibilities
  - ▶ Tentative institutional matrix of responsibilities and money allocation
- ▶ **December 2011**
  - ▶ First (in)complete draft,
  - ▶ Decision about what is in and what is out
  - ▶ Updated budget and schedule for construction
- ▶ **February 2012**
  - ▶ Complete draft into final editing
  - ▶ Final readers identified
- ▶ **April 2012: Publish**