


CYGNO, 18/04/24

# LIME RUN4

---

- The main RUN4 data taking ended with about 30 days of stable operating conditions and background data acquisition;
- In these last 10 days we are taking data in low gain configuration to possibly reduce the saturation



- Cloud resources are full, since last midnight we are not reconstructing data

# Plans (not only on LIME)

---

- RUN4 Stop is foreseen for the **22<sup>nd</sup> of April**;
- **Water containers** will be emptied and removed by the **24<sup>th</sup> of April**;
- **RUN5** (only copper shielding) will start at the **beginning of May**;
- On the **22<sup>nd</sup> of April** we were summoned to present at the **Gran Sasso Lab Scientific Committee** meeting;
- On the **24<sup>th</sup> of April** we will meet the **INFN-referees** to discuss the results of LIME data analysis and simulation;