

Purpose

Presenting you CERN's approach to project management i.e. the approach developed for the LHC project used on the CNGS project in use on the Linac4 and LIU projects implemented on the NICA project at Dubna


A project control approach that fully complies with state-of-the-art practice (even better)


Benoit Daudin — more on the tools used at CERN


Luisela Lari — more on installation planning


But before starting ...


... let's say a few words about Project Life Cycles.














Deliverable → Undulator Radiation Facility for Photon Chemistry.



2001-11-23

- The Definition Phase is completed.
- The feasibility of the project is demonstrated.
- The Conceptual Design Report is released.






The Board of the Lab has decided to approve the project.

F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J

- 2001-12-06
- The Project Mandate is released by Dizzy, CEO of the Lab.
- Bill was asked and has accepted to become the Project Manager of the LAMPE Project.



Project Mandate.



Project Mandate | Scope of Work.

- Infrastructures.
- Electrical services.
- Water cooling.
- Compressed air.
- Magnets & undulator.
- Acceleration (RF cavities).
- Beam instrumentation.

- Vacuum systems.
- Powering.
- Controls.
- Survey.
- Ancillary equipment.
- Installation works.

Swiss Franc (CHF) \rightarrow currency of the project.

Outsourcing through existing contracts (blanket orders...). Some existing contracts can be used by the project team:

- 501 engineering studies
- 503 vacuum technicians
- 504 RF technicians
- 509 installation team
- FI6 logistics support.

Two in-kind contributions are expected:

- ▶OI BINP (Russia) → Dipole magnets (except cables).
 100 % Russian funding.
- ▶ PO2 CAT (India) → Undulator.
 50 % Indian funding.
 50 % Lab funding.

Purchasing policy:

> 75'000.- CHF



Full procedure
i.e. market survey
call for tender
bidder conference
→ contract.

Stakeholders want to be involved in decision making!

< 75'000.- CHF



Key resources:

- Oscar Integration / installation studies
- Ben Magnet systems
- Sweet Beam instrumentation
- Max Acceleration
- Billie Vacuum systems
- Ella Power converters
- Cassandra Ring and access control systems
- Gil Mechanical equipment; installation coord.
- Ray Survey
- Pat Electricity and cabling
- Art Cooling and ventilation.

Key resources:

- Bill Project manager
- Oscar Head design office & deputy PM
- Melba PM assistant
- Duke Purchasing officer.


Three approches:

1 The US Government approach:
Yearly price escalation indices are estimated for the whole duration of the project and considered in budgets.




Three approches:

1 The US Government approach.





Three approches:




Three approches:

The Major Engineering Companies approach: The whole project is estimated and budgeted in Initial Prices (i.e. Year 1 Prices for instance). Commitments and Actuals are converted in Initial Prices before being compared to corresponding budgets.



Three approches:

The Major Engineering Companies approach.





Three approches:

2 The Major Engineering Companies approach.



Three approches:


The hybrid approach to project cost engineering: Budgets associated to non-committed resources are yearly or quarterly recalculated. As a consequence, budget figures are not constant in time.

Cost control policy:

- The hybrid approach to project cost engineering is prefered.
- Yearly (estimated) economical index will be applied from 1st January onwards.

Economical and commercial risks are included in the lump sum budget (3.1 MCHF) of the project.

Project Mandate | Master Schedule.



Before continuing ...

... let's say a few words about our prefered PM approach.

- 1 A Deliverable-oriented approach.
- Historically, project have been managed with a focus on the tasks to carry out ('process-drives-deliverable' approach).
- History has also shown that focusing on managing the processes has failed over and over.
- A more pragmatic approach consists at looking at the (final + intermediate) deliverables ('deliverables-drive-process' approach).

- 2 A Risk-oriented approach.
- A project is by definition a risky endeavor!
- Possible risks have to be considered all along the Project Life Cycle. It's up to the project team to protect the project from undesirable events.
- These indesirable events can be of several types:
 - technical risks
 - programmatic risks.

- 3 An EVM-oriented approach.
- Project stakeholders hates bad surprises!
 They require means to appraise objectively the progress of the project.
- The EVM (Earned Value Management) methodology has been promoted to address this requirement.
- This methodology is a <u>model</u>; i.e. a simplification of the reality. As a consequence, it is required to have the reality 'adapted', so it complies to the model.

- 4 A Corporate management-integrated approach.
- Project management is not a stand alone process!
 It must be integrated in the corporate management systems: financial & personnel planning, accounting, purchasing, reporting...
- There are organizations that are 'project-oriented':
 most of their activities are managed as projects.
 They must adapt their corporate management systems so projects can be managed easily and efficiently.

F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|

early days of January

Let's start!

Planning & Costing the Project

The US approach to project planning...

Refer to:

Project Management Institute. *Practice Standard for Work Breakdown Structures*. PMI, Newtown Square, PA., 2001. ISBN 1-880410-818. www.pmi.org

Gary Sanders. *Planning for Performance Measurement*. Project Science Workshop, Aspen, CO., October 1-5 2003. www.projectscience.org

The European approach...



- 1 Project / Product Breakdown Structure
- (2) Work Breakdown Structure
- 3 Organization Breakdown Structure
- (4) Resource Breakdown Structure
- (5) Resource Responsibility Matrix
- **6** Work Unit Dictionary
- 7 Project Gantt Chart :-)



1 Project / Product Breakdown Structure.

Aim: breaking down the final deliverable into systems...

Final deliverable \rightarrow Systems \rightarrow Components ightarrow Basic Items



1 Project / Product Breakdown Structure.

Beam instrumentation

Ancillary equipment


Magnet systems



Acceleration

Control systems

Vacuum systems



Corrector magnets

Quadrupoles

Dipoles

Beam instrumentation


Ancillary equipment



Acceleration

Control systems

Vacuum systems




	А	В	C	D
1	level	code	PBS label	qty
2	1		Magnet systems	
3	2	MBU	Dipole magnets	12
4	3		Insulated copper wire	
5	3		Other components	
6	2	QTU	Quadrupole magnets	22
7	3		Insulated copper wire	
8	3		Other components	
9	2	LSU	Sextupole magnets	4
10	2	MDU	Corrector magnets	18
11	2	MUN	Undulator	1
12	2	MSU	Septum	1
13	2	MKU	Kickers	4
14	1		Beam instrumentation	
15	1		Acceleration	
16	1		Vacuum systems	

	Α	В	C	D
1	level	code	PBS label	qty
2	1		Magnet systems	
3	2	MBU	Dipole magnets	12
4	2	QTU	Quadrupole magnets	22
5	2	LSU	Sextupole magnets	4
6	2	MDU	Corrector magnets	18
7	2	MUN	Undulator	1
8	2	MSU	Septum	1
9	2	MKU	Kickers	4
10	1		Beam instrumentation	
11	1		Acceleration	
12	1		Vacuum systems	
13	1		Ancillary equipment	
14	1		Ring & access control systems	
15	1		Power converters	
16	1		Fluids	

	Α	В	C	D
1	level	code	PBS label	qty
2	1		Magnet systems	
14	1		Beam instrumentation	
15	2	BPU	Beam position monitors	12
16	2	BTVU	Profile monitors	2
17	2	BCTU	Intensity monitor	1
18	1		Acceleration	
19	1		Vacuum systems	
20	1		Ancillary equipment	
21	1		Ring & access control systems	
22	1		Power converters	
23	1		Fluids	
24	1		Electricity	
25				
26				
27				

2002-01-25


- The Project (Product) Breakdown Structure is released.
- The Project Equipment Coding
 Convention is also released.






(2) Work Breakdown Structure.

<u>Aim</u>: identifying the activities, i.e. the Work Units (WU), to be carried out, so all the intermediate deliverables and then the final deliverable are delivered.





2 Work Breakdown Structure | higher levels.



Project Management Activities

PBS

Installation & Commissioning Activities


	Α	В	С
1	level	code	WBS label
2	1	LAMPE.1	Project management and integration
3	1	LAMPE.2	Magnet systems
4	1	LAMPE.3	Beam instrumentation
5	1	LAMPE.4	Acceleration
6	1	LAMPE.5	Vacuum systems
7	1	LAMPE.6	Ancillary equipment
8	1	LAMPE.7	Ring & access control systems
9	1	LAMPE.8	Power converters
10	1	LAMPE.9	Cooling and ventilation
11	1	LAMPE.10	Electricity and cabling
12	1	LAMPE.11	Installation and commissioning
13			
14			
15			
16			

	Α	В	С
1	level	code	WBS label
2	1	LAMPE.1	Project management and integration
3	2	LAMPE.1.1	Project management
4	2	LAMPE.1.2	Integration studies
5	1	LAMPE.2	Magnet systems
6	1	LAMPE.3	Beam instrumentation
7	1	LAMPE.4	Acceleration
8	1	LAMPE.5	Vacuum systems
9	1	LAMPE.6	Ancillary equipment
10	1	LAMPE.7	Ring & access control systems
11	1	LAMPE.8	Power converters
12	1	LAMPE.9	Cooling and ventilation
13	1	LAMPE.10	Electricity and cabling
14	1	LAMPE.11	Installation and commissioning
15	2	LAMPE.11.1	Infrastructures
16	2	LAMPE.11.2	Ring equipment and commissioning

	Α	В	С
1	level	code	WBS label
2	1	LAMPE.1	Project management and integration
3	2	LAMPE.1.1	Project management
4	2	LAMPE.1.2	Integration studies
5	1	LAMPE.2	Magnet systems
6	2	LAMPE.2.1	Dipole magnets
7	2	LAMPE.2.2	Quadrupole magnets
8	2	LAMPE.2.3	Sextupole magnets
9	2	LAMPE.2.4	Corrector magnets
10	2	LAMPE.2.5	Undulator
11	2	LAMPE.2.6	Septum and kickers
12	2	LAMPE.2.7	Insulated copper wire
13	1	LAMPE.3	Beam instrumentation
14	1	LAMPE.4	Acceleration
15	1	LAMPE.5	Vacuum systems
16	1	LAMPE.6	Ancillary equipment

	Α	В	С
1	level	code	WBS label
2	1	LAMPE.1	Project Contain and Links PRC and as
3	2	LAMPE.1.1	Proje Septum and kickers PBS nodes
4	2	LAMPE.1.2	Integ have been merged into a single WBS node, because these two
5	1	LAMPE.2	Magnet items will be under the responsi-
6	2	LAMPE.2.1	bility of the same engineer, and
7	2	LAMPE.2.2	Quad supplied in a single contract.
8	2	LAMPE.2.3	Sextu Sextu
9	2	LAMPE.2.4	Corrector magnets
10	2	LAMPE.2.5	Undulator
11	2	LAMPE.2.6	Septum and kickers
12	2	LAMPE.2.7	Insulated copper wire
13	1	LAMPE.3	Beam instrumentation
14	1	LAMPE.4	Acceleration
15	1	LAMPE.5	Vacuum systems
16	1	LAMPE.6	Ancillary equipment


	Α	В	C
1	level	code	WBS label
2	1	LAMPE.1	Project management and integration
3	2	LAMPE.1.1	Projec Francis is a sead in disable and
4	2	LAMPE.1.2	Integrate Even if it is used in dipole and
5	1	LAMPE.2	Magnet of insulated copper wire will be
6	2	LAMPE.2.1	Dipole done through a single contract,
7	2	LAMPE.2.2	Quadr under the responsibility of a
8	2	LAMPE.2.3	different project engineer.
9	2	LAMPE.2.4	Correc
10	2	LAMPE.2.5	Undulator
11	2	LAMPE.2.6	Septum and kickers
12	2	LAMPE.2.7	Insulated copper wire
13	1	LAMPE.3	Beam instrumentation
14	1	LAMPE.4	RF systems
15	1	LAMPE.5	Vacuum systems
16	1	LAMPE.6	Ancillary equipment





Work Breakdown Structure.


Higher levels of WBS





Work Breakdown Structure.

Higher levels of WBS



2

2

Generic activities

no. of WUs $\sum_{ij} a_{ij} = 53$

What's a Deliverable ?

A Deliverable is not a Product:

The LAMPE Facility Product.

What's a Deliverable ?

A Deliverable is not a Product:

The LAMPE Facility Product.

The LAMPE Facility commissioned

Deliverable.

What's a Deliverable?

A Deliverable is not a Product:

Undulator → Product.

What's a Deliverable ?

A Deliverable is not a Product:

<u>Undulator</u>

→ Product.

Undulator designed

Undulator specified

Undulator manufactured

Undulator installed & prov. accepted

Undulator fully tested

Deliverables.

A Work Unit is an elementary activity that:

- > consumes time
- consumes resources
- has a start date and a finish date
- > is assignable to a single person
- > produces deliverable(s)
- is measurable (to assess its progress).

Work Unit ~ Work Package ~ Activity.

A Work Unit is not a Deliverable:

To avoid confusion, several textbooks suggest to label Work Units as follow:

Verb (infinitive tense) + Substantive i.e. an action.

Examples of WU labels:

- Manage the project
- Prepare documents
- Perform magnet design
- Refurbish old RF cavities
- Test, validate power converters
- Fabricate intensity monitors
- Install vacuum chambers...


A Work Unit is an elementary activity that:

- > consumes time, within some limits!
- > ...
- No definitive answer!
- > No more than 5% 10% of the project duration.
- > No more than 13 weeks (long lead projects).
- > Some 'Level of Effort' Work Units allowed:

[1; 1% of no. of WUs]



What's a Generic Activity?



	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission
2	Project management														
3	Project management	1	1												
4	Integration studies			2											
5	Magnet systems														
6	Dipole magnets														
7	Quadrupole magnets														
8	Sextupole magnets														
9	Corrector magnets														

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0	
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission	
5	Magnet systems												_			
6	Dipole magnets					1			1	1	4	1				(8)
7	Quadrupole magnets							7								
8	Sextupole magnets															
9	Corrector magnets	T.	iav	cal	Lif	e C	vcl	e o	fa	roo	าตต	one	nt			
10	Undulator				upp									f		
11	Septum and kickers	a cc														
12	Insulated copper wire															

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0	
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission	
5	Magnet systems															
6	Dipole magnets					1			1	1	4	1				
7	Quadrupole magnets				1	1	1			1	6	1				(11)
8	Sextupole magnets			L				1								
9	Corrector magnets															
10	Undulator		pic													
11	Septum and kickers	tha														
12	Insulated copper wire	a	cor	itra	ict	wit	h a	in	dus	tri	al f	irm	١.			

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0	
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission	
5	Magnet systems															
6	Dipole magnets					1			1	1	4	1				
7	Quadrupole magnets				1	1	1			1	6	1				
8	Sextupole magnets				1	1	1			1	1					
9	Corrector magnets				1	1	1			1	6					
10	Undulator				1	1			1	1	1					
11	Septum and kickers				2	2	1			1	2					
12	Insulated copper wire					1	1			1	5				///(55

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission
13	Beam instrumentation														
14	Beam position monitors				1					1	2	1			
15	Profile monitors				1					1	1	1			
16	Intensity monitor				1					1	1	1			
17	Acceleration				1						1		2		
18	Vacuum systems														
19	Vacuum chambers					1					7				
20	Pumps and gauges							1							

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission
21	Ancillary equipment												3		
22	Ring and access control														
23	Hardware							2							
24	Software					1		1				1			
25	Power converters				1	1	1			1	6				
26	Cooling and ventilation				1	1	1			1			1		
27	Electricity and cabling				1	1	1						2		
28	Installation and commis														

	A	В	С	D	Ε	F	G	Н	Ι	J	K	L	М	N	0
1		Manage the project	Prepare PM documents	Perform basic design	Perform detailed design	Prepare specifications	CFT, award contract	Supply equipment (order)	Negotiate agreement	Prepare manufacturing file	Manufacture, assemble	Measure, test, validate	Refurbish, maintain	Build, install	Commission
28	Installation and commis														
29	Infrastructures													7	
30	Ring equipment													4	
31	Commissioning														1
32															

$\sum a_{ij} = 125$ WUs needed for managing this project.

Work Unit vs. Planned Unit.

- It is not mandatory to identify all the WUs of the project with the same level of accuracy!
- WUs that are scheduled to be carried out at the early stage
 of the project should be defined more precisely than the
 ones scheduled to be performed at the end of the project.
- Practically, this means that the content or the breakdown of long lead WUs can be reviewed.




(2) Work Breakdown Structure | list of WUs.

The procedure is straightforward: the list of WUs is generated from the WBS Matrix by scanning all its intersections.

1 or *n* Work Units are appended to the list according to the number that has been specified at the intersection.


 The Work Breakdown Structure of the project is released.
 This document includes the list of Work Units.






3 Organization Breakdown Structure.

It is no more than the organization chart of the project.



• The Organization Breakdown Structure is released.





Personnel

RESOURCES

Materiel



Internal

Personnel

. External Temporary work

l

Collaborations

RESOURCES

Materiel



RESOURCES

External

Collaborations

Materiel

Stores & orders

Contracts

Others

Tools



External Collaborations **RESOURCES** Stores & orders Materiel Contracts Logistics Energies **Others Space Duty travels** Tools Quality control



Internal L1

Personnel

Temporary work L2

External

RESOURCES

Collaborations L3 M3

Materiel

Stores & orders M2

Contracts M1

Logistics Energies

Others

Space

Tools

Duty travels

Quality control



Internal

Personnel Renewable **RESOURCES**

External

Temporary work

Collaborations L3

<u>Stores & orders</u>

Contracts

Logistics

Energies

Space

<u>Duty trav</u>els

Quality control

Tools



Personnel Non-renewable

RESOURCES

Materiel

Internal

External

Temporary work

Collaborations M3

Stores & orders

Contracts

Logistics

Energies

Others

Space

Duty travels

Quality control

<u>Tools</u>



	A	В								
1	type	name of the	name of the resource							
2	L1	Art	rt > lead engineer, cooling & ventilation							
3	L1	Ben	Ben > lead engineer, magnet systems							
4	L1	Bill	> project manager							
5	L1	Billie	> lead engineer, vacuum systems							
6	L1	Bud	> engineer, intensity monitor							
7	L1	Carla	> engineer, beam position monitors							
8	L1	Cassandra	> lead engineer, controls							
9	L1	Chet	> engineer, sextupole magnets							
10	L1	Count	> engineer, dipole magnets							
11	L1	Django	> engineer, insulated copper wire							
12	L1	Ella	> lead engineer, power converters							



	Α	В	
1	type	name of the	resource
13	L1	Errol	> engineer, undulator
14	L1	Fats	> engineer, septum & kickers
15	L1	Gil	> lead engineer, mechanical & installation coord.
16	L1	Helen	> engineer, dipole corrector magnets
17	L1	Jacky	> engineer, controls
18	L1	Joshua	> designer, magnet systems
19	L1	Lester	> designer, integration studies
20	L1	Max	> lead engineer, acceleration
21	L1	Melba	> PM assistant
22	L1	Nina	> engineer, profile monitors
23	L1	Oscar	> head design office, deputy PM



	А	В								
1	type	name of the	resource							
24	L1	Pat	> lead engineer, electricity & cabling							
25	L1	Ray	> surveyor							
26	L1	Sarah	> engineer, quadrupole magnets							
27	L1	Sonny	> technician, magnet systems							
28	L1	Sweet > lead engineer, beam instrumentation								
29	L1	Tools	> technician, beam instrumentation							
30	L1	Waine	> technician, mechanical & installation coord.							
31	L2	S02 - Design	ers							
32	L2	S03 - Vacuur	S03 - Vacuum technicians							
33	L2	S04 - RF tecl	S04 - RF technicians							
34	L2	S09 - Install	S09 - Installation team							



	А	В
1	type	name of the resource
35	M1	F02 - Supply and installation of cooling network
36	M1	F06 - Supply of quadrupole magnets
37	M1	F07 - Supply of vacuum chambers
38	M1	F09 - Supply of septum and kicker magnets
39	M1	F10 - Supply of insulated copper wire
40	M1	F11 - Supply of power converters
41	M1	F12 - Supply of sextupole magnets
42	M1	F13 - Supply of corector magnets
43	0	F16 - Logistics
44	M1	F19 - Electical Works
45	M2	Off-the-shelf components COTS



	А	В
1	type	name of the resource
46	M2	PO2 - CAT Protocol (50% funded by the Lab)
47	М3	PO2 - CAT Protocol (50% funded by CAT)
48	М3	PO1 - BINP Protocol (100% funded by BINP)
49	0	Duty travels
50		
51		
52		
53		
54		
55		
56		


 The Resource Breakdown Structure of the project is released.
 This document includes the list of Budget Codes.





The Resource Responsibility Matrix (a.k.a. Resource Assignment Matrix in some textbooks) has basically two purposes:

- The identification of all the resources required to carry out all the Work Units that have been identified.
- The clarification of all the communication processes within the project.







The different levels of involvement:

 \times \rightarrow eXecutes the work.



The different levels of involvement:

 $\mathsf{X} \longrightarrow \mathsf{eXecutes}$ the work.

 \longrightarrow Reviews the work done.



The different levels of involvement:

- $X \rightarrow eX$ ecutes the work.
- ightharpoonup
 igh
- \longrightarrow must be **I**nformed.



The different levels of involvement:

- $\mathsf{X} \longrightarrow \mathsf{eXecutes}$ the work.
- ightharpoonup
 igh
- $oxed{I} \longrightarrow \mathsf{must} \; \mathsf{be} \; oxed{I} \mathsf{nformed}.$
- ightarrow provides Help or tuitions.



The different levels of involvement:

- $X \rightarrow eX$ ecutes the work.
- ightharpoonup
 igh
- \longrightarrow must be Informed.
- ightarrow provides Help or tuitions.
- N \longrightarrow is Needed to complete the work.



The different levels of involvement:

- $\mathsf{X} \longrightarrow \mathsf{eXecutes}$ the work.
- $ightharpoonup \mathbb{R}
 ightharpoonup \mathbb{R}$ Reviews the work done.
- $oxedsymbol{oxedsymbol{oxedsymbol{eta}}}$ must be Informed.
- $\,$ provides Help or tuitions.
- ightarrow is Needed to complete the work.

leads the WU and monitor its progress.

Dark b.g. or circled










The different levels of involvement:

- \times \longrightarrow eXecutes the work.
- ightharpoonup Reviews the work done.
- $oxedsymbol{oxedsymbol{oxedsymbol{eta}}}$ must be Informed.
- $oxed{\mathsf{H}}
 ightarrow \mathcal{D}$ provides Help or tuitions.
- ightarrow is Needed to complete the work.


leads the WU and monitor its progress.─

contributes to decision making w.r.t. the WU.



	Α	В	С	D	Ε	F	G	Н	Ι	T	U	AU	A۷	ΑW
1		Bill	Melba	0scar	Lester	S01	Ben	Helen	F13	Joshua	Sonny	S100	Travels	Logistics
2	Manage the LAMPE Project	X												
3	Issue PM documents	X		R			Χ	R						
4	Perform integration studies general services	<u>R</u>		X	Х	Χ	R	Ι						
5	Perform integration studies ring equipment	<u>R</u>		(X)	Χ	Χ	<u>R</u>	R						
30	Perform detailed design of MDUs	R		Ι			R	X		Х				
31	Prepare specification for MDUs	R		Ι			R	X		Χ				
32	Call for tender & award contract for MDUs	<u>R</u>	Χ				<u>R</u>	X	N					
33	Prepare MDU manufacturing files	R		Ι			R	(X)	Χ	Ι				
34	Assemble & deliver pre-series MDUs (×2)	Ι		Ι			R	\bigcirc	Χ		Χ		N	
35	Assemble & deliver series MDUs (×4)	Ι		Ι			R	$\overline{\mathbb{R}}$	Χ		Χ		N	
36	Assemble & deliver series MDUs (×4)	Ι		Ι			R	$\overline{\mathbb{R}}$	Χ		Χ		N	
37	Assemble & deliver series MDUs (×4)	Ι		Ι			R	$\overline{\mathbb{R}}$	Χ		Χ		N	
38	Assemble & deliver series MDUs (×4)	Ι		Ι			R	\bigcirc	Χ		Χ		N	
39	Assemble & deliver MDU spare coils (×2)	Ι		Ι			R	\bigcirc	Χ		Χ		N	

• The Resource Responsibility Matrix of the project is released.






6 Work Unit Dictionary.

<u>Aim</u>: listing all the Work Units of the project, and for each of them: specifiying which are the resources required, and what are the deliverables expected.



Work Unit Dictionary.






6 Work Unit Dictionary | resources.

6)^a
Identification
of the resources
required → RRM

Only those that are substantially involved in the execution of the WUs, i.e.:

- > The resources that are needed. ———————————N
- > The resources that are substantially involved in decision making processes.
 R







	Α	В	С	D	E	F	G	Н						
1	WU	WUID	type	status	,Work Unit label	WU Holder	Pld Start	Pld Finish						
2	type	WUID	#		Resource description	BAC	Unit	Budget Code						
3														
4	4 Black lines → Work Units Red lines → Resources assigned													
5	States and American American American Assigned													
6														
7														
8														
9														
10														
11														
12														
13														
14														
15														
16														
17														

					A	В	С	D	E	F	G	Н	Ι	T	U	AU	A۷	ΑW
1						Bill	Melha	0scar	Lester	S01	<mark>Ben</mark>	uəjəH	F13	Joshua	Sonny	S100	Travels	Logistics
25	Ма	nage	the	LAMP	E Project	X	Χ											
26	Iss	ue PM	l do	cumer	nts	X	Χ	R			Χ	R						
27	Perform integration studies general services							X	X	X.	R	Ţ	1					
20_	Per	form	inte	gratio	on studies ring equipment	R		(X)	Х	Χ	R	R						
29					/		/ <mark>L</mark>				/ ,	(/)	,					
1	Α	В	С	D	E					F			G			Н		
1	WU	WUID	type	status	Work Unit label					Hol	der		Pld Start			Pld Finish		
2	type	WUID	#		Resource description						В	BAC	Unit			Bud	get (ode
2	WU	103	Ε	PL	Perform integration studies	ring	ı equ	ıip		r@	Lab.	org	28-Jan-02			01-	Nov-	-02
24	L1	103	1		Oscar@lab.org							7	M.\	۷K				
25	L1	103	2		Lester@lab.org							15	M.\	۷K				
26	L2	103	3		S01 - Designers						20'9	25	CHF			13705		
27																		

		A							D	Ε	L	М	T	U	AA	AF	Α0	A۷	AW
1										Ren	Chet	71.4	Joshua	Sonny	Sweet	Billie	Ella	Travels	Logistics
2	_	Per	form	deta	iled o	lesign of LSUs	R		Í	R	X		Χ		I	R	R	/	
2	6	Pre	pare :	spec	ificat	ion for LSUs	R	1 1	Í	R	X		X	/	Í	R	//.		
2	7	CFT	and	awa	rd cor	ntract for LSUs	R	Χ		<u>R</u>	X							N	
28	8	Pre	pare	LSU	manu	facturing files	R		Ι	R	X		I						
29	9	Ass	emble	e an	d deli	ver LSUs (×4)	Ι		Ι	R	R			Χ				N	
ı		Α	В	С	D	E									G			Н	
1		WU	WUID	type	status	Work Unit label				WL	J H			Pl	d Sta	ırt	Pld Finish		
2		type	WUID	#		Resource description							C	Un	it		Bud	get (Code
1.		WU	123	Ε	PL <mark>-</mark>	Perform detailed design of	LSU	Js		Ch	et		rg	02-	-Dec-	-02	21-	Feb-	-03
12	4	L1	123	1		Chet@lab.org					2	M.\	۷K						
12	25	L1	123	2		Joshua@lab.org				5	M.WK								
12	6																		
12	27																		

						A	В	С	D	Ε	L	М	T	U	AA	AF	Α0	A۷	AW
1							Bill	Melba	0scar	Ren	Chet	71.4	Joshua	Sonny	Sweet	Billie	Ella	Travels	Logistics
25	,	Per	form	deta	iled o	lesign of LSUs	R	. , . ,	J	R	\mathbf{x}	#	X	- · · /	Į	R	R		
2		Pre	pare :	spec	ificat	ion for LSUs	R		Í	R	X		Χ		I	R			
27		CFT	and	awa	rd cor	ntract for LSUs	R	X		<u>R</u>	X			/	77	//		N	
28	3	Pre	pare	LSU	manu	facturing files	R		Ι	R	X		Ι						
20)	Ass	emble	e an	d deli	ver LSUs (×4)	Ι		Ι	R	R			Χ				N	
ı		Α	В	С	D	E									G			Н	
1		WU	WUID	type	status	Work Unit label				WL	J H(Pl	d Sta	art	Pld	Fin	ish
2	4	type	WUID	#		Resource description							.C	Un	it		Bud	get (Code
1	7	WU	124	Ε	PL_	Prepare specification for L	SUs			Ch	et		rg	10-	-Feb-	-03	02-	May-	-03
12	7	L1	124	1		Chet@lab.org							2	M.\	۷K				
12	8	L1	124	2		Joshua@lab.org							5	M.\	۷K				
12	9																		
13	0																		

					A	В	С	D	Ε	L	М	T	U	AA	AF	A0	A۷	ΑW
1						Rill	Melba	<mark>Úscar</mark>	Ren	Chet	F12	Joshua	Sonny	Sweet	Billie	FII3	Travels	<mark>Logistics</mark>
25	Pei	rform	deta	iled	design of LSUs	R		I	R	X		Х		Ι	R	R		
26	Pre	pare	spec	ificat	ion for LSUs	R		Į.	R	X		Χ		Ι	R	_		
27	CF	T and	awa	rd co	ntract for LSUs	R	Х		R	X	N						N	
28	Pre	pare	LSU	manı	facturing files	R		Ī	R			Ī				-		
29	Ass	sembl	e an	d del	iver LSUs (×4)	Ι		Ι	R				Χ				N	
	Α	В	С	D	Е									G			Н	
1		B WUID	C type		_				WL	I			Pl	G d Sta	art	Plo	H I Fin	ish
1 2	WU	WUID	31		_				WL	I		AC	Pl	d Sta	art		l Fin	ish Code
1 2 12	WU	WUID WUID	31		Work Unit label	r I ŞI	İç		WL			AC org	Un	d Sta		Bud	l Fin	Code
1 2 12 130	WU type	WUID WUID	#	status	Work Unit label Resource description	r I SI	Jç						Un	d Sta it May		Bud	l Fin get (Code
2	WU type WU	WUID WUID 125	# E	status	Work Unit label Resource description CFT and award contract fo	r LSI	Js					rg	Un 16-	d Sta it May WK		Bud	l Fin get (Code
120	WU type WU L1	WUID WUID 125 125	# E 1	status	Work Unit label Resource description CFT and award contract fo Chet@lab.org							rg 1	Un 16- M.\	d Sta it May WK WK		Bud 11	l Fin get (Code -03
130 131	WU type WU L1 L1	WUID WUID 125 125 125	# E 1	status	Work Unit label Resource description CFT and award contract fo Chet@lab.org Melba@lab.org						5'0	rg 1 1	Un 16- M.\ M.\	d Sta it ·May VK VK		Bud 11	l Fin get (-Jul-	Code -03

					А	В	С	D	Ε	L	М	T	U	AA	AF	Α0	A۷	AW
1						Bill	Melba	0scar	Ren	Chet	F12	Joshua	Sonny	Sweet	Billie	Ella	Travels	Logistics
25	Per	form	deta	iled o	lesign of LSUs	R		Ι	R	(X)		Χ		Ι	R	R		
26	Pre	pare :	spec	ificat	ion for LSUs	R		Ι	R	X		Χ		Ι	R			
27	CFT	and	awa	rd cor	ntract for LSUs	R	Х		R	X	Ņ		/				N	
20-	Pre	pare	LSU	manu	facturing files	R		I	R	X	Χ	I						
29	Ass	emble	e an	d deli	ver LSUs (×4)	Í	1 1	Í	R			/ ,	Х				N	
	Α	В	С	D	E									G			Н	
1	WU	WUID	type	status	Work Unit label				WL				Pl	d Sta	art	Pld	Fin	ish
2	type	WUID	#		Resource description							AC	Un	it		Bud	get (Code
15-,	WU	126	Ε	PL_	Prepare LSII manufacturing	j fil	эĉ		Ch	,	C	rg	19-	-Sep-	-03	19-	Sep-	-03
135	L1	126	1		Chet@lab.org							1	M.\	NK				
136	M1	126	2		F12 - Supply of sextupole m			10'0	25	CHF			1	371	3			
137																		
138																		

					А	В	С	D	E	L	М	T	U	AA	AF	Α0	A۷	AW
1						Bill	Melba	0scar	Ben	Chet	F12	Inshiia	Sonny	Sweet	Billie	FIIa	Travels	Logistics
25	Per	form	deta	iled o	lesign of LSUs	R		Ι	R	X		Χ		Ι	R	R		
26	Pre	pare	spec	ificat	ion for LSUs	R		Ι	R	X		Χ		Ι	R			
27	CF1	and	awa	rd cor	itract for LSUs	R	Χ		<u>R</u>	X	N						N	
28	Pre	pare	LSU	manu	facturing files	R	, , ,	Ţ	R	X	X	I						
22	Ass	sembl	e an	d deli	ver LSUs (×4)	1		Í	R	(R)	Χ	Щ	Х				N	
	Α	В	С	D	E		/ /		G					Н				
1	WU	WUID	type	status	Work Unit label				WU	J Ho			Pl	d Sta	art	Plo	l Fin	ish
2	type	WUID	#		Resource description							C	Un	it		Bud	get (Code
15	WU	127	Ε	PL	Assemble and deliver ISUs	(x/)		Che	et@		g	12-	-Mar	-04	12-	-Mar-	-04
138	L1	127	1		Sonny@lab.org						J.5			M.WK				
139	M1	127	2		F12 - Supply of sextupole magnets						1'5د	50	CHI	F		13713		3
140	0	127	3		Duty travels					2'775			CHF			13713		3
141																		



6 Work Unit Dictionary | deliverables.

(6)^b
Identification
of the deliverables

From a deliverable point of view, Work Units can be of 3 types:

2 deliverables Standard WUs

WORK UNIT

1 deliverable

'Result-oriented' WUs i.e. outsouced WUs

multi-deliverables


	Α	В	С	D	E	F	G	Н
1	WU	WŲID	type	status	Work Unit label	WU Holder	Pld Start	Pld Finish
2	type	WJID	#		Resource description	BAC	Unit	Budget Code
3	DE	JID	#	weight	Deliverable description	Pld Qty	Unit	Pld Date
4								
5	Bla	ck l	ine	$s \rightarrow$	Work Units Red l	ines $ ightarrow$ Reso	ources as	signed _
6								
7								
8					Green lines → Del	iverables		
9								
10								
11								
12								
13								
14								
15								
16								
17								

	Α	В	С	D	E	F	:	G	Н
1	WU	WUID	type	status	Work Unit label	WU Hol	der	Pld Start	Pld Finish
2	type	WUID	#		Resource description		BAC	Unit	Budget Code
3	DE	WUID	#	weight	Deliverable description		Pld Qty	Unit	Pld Date
137	WU	127	Е	PL	Assemble and deliver LSUs (×4)	Chet@l	.ab.org	12-Mar-04	12-Mar-04
138	L1	127	1		Sonny@lab.org		0.5	M.WK	
139	М1	127	2		F12 - Supply of sextupole magnets		35'150	CHF	13713
140	0	127	3		Duty travels		2'775	CHE	13713
141	DE	127	1	0	LSUs assembled and delivered to the Lab		4	U	12-Mar-04
142)ate	at which the 4 th LSU magnet	is nla	nned ·	to be del	ivered
143					at which the 1 200 magnet	15 pta	mea	to be act	vereu.
144									
145									
146									
147									
148									
149									
150									


	Α	В	С	D	E	E F		Н
1	WU	WUID	type	status	Work Unit label	WU Holder	Pld Start	Pld Finish
2	type	WUID	#		Resource description	BAC	Unit	Budget Code
3	DE	WUID	#	weight	Deliverable description	Pld Qty	Unit	Pld Date
129	WU	125	Ε	PL	CFT and award contract for LSUs	Chet@Lab.org	16-May-03	11-Jul-03
130	L1	125	1		Chet@lab.org	1	M.WK	
131	L1	125	2		Melba@lab.org	1	M.WK	
132	M1	125	3		F12 - Supply of sextupole magnets	5'000	CHF	13713
133	0	125	4		Duty travels	2'775	CHF	13713
134	DE	125	1	0	CFT for LSUs issued	1	U	16-May-03
135	DE	125	2	1	Contract for LSUs awarded	1	U	27-Jun-03
136	DE	125	3	1	Downpayment to LSU manufacturer done	1	U	11-Jul-03



• The Work Unit Dictionary of the project is released.



Estimating vs. budgeting...



Eliyahu M. Goldratt. Necessary and sufficient. Vol. 4: a look into the rules of project management. Goldratt's Marketing Group. 2002 www.TOC-Goldratt.com

Estimating vs. budgeting...

Within the project, budgets (i.e. commitments)
shall be set up at system level (i.e. budget codes)
and not at

Work Unit level.

This is the purpose of budget codes!

Every system owner must then contribute to the setting up of the Project Mangement Reserve.

 $\stackrel{\square}{\longrightarrow}$ ~ 10% of the system budget.

no Project Management Reserve ⇒ no Project Management!

Estimating vs. budgeting...

The Project Management Reserve aims at:

- covering the technical and programmatic risks: system forgotten or underestimated, rework, delays, technical difficulties;
- covering the commercial and economical risks:
 bids are always higher or lower w.r.t. the initial estimates!
 bankrupt, price escalation, FX...

• The Budget of the project is released.



 The Coordination Schedule of the project is released.



The Planning & Costing Phase of the Planning & Project is completed.

early days of February

Let's continue!

Executing & Monitoring the Project


Before continuing ...

... let's say a few words about Earned Value Management.


The Earned Value Criteria is a methodology developed by the US DoD in the late '60s. At that time it was known as the C/SCSC (Cost/Schedule Control System Criteria).

This methodology is now managed by ANSI, under standard #748.


1) Setting up the Planned Value curve of the project.




Recording the Actual Costs of the project.




4 Calculating the Earned Value of the project.




(5) Calculating variances and performance indices.



(5) Calculating variances and performance indices.





Budget at Completion vs. Total Allocated Budget vs. EAC.



- Jan.-Mar. & Apr.-June 2002 reporting periods
- The project started in the early days of January as scheduled.
- Project contributors have recorded the time they have spent on completed or on-going Work Units (personnel Actual Costs).
- Some (material) Actual Costs have been recorded in the Lab accounting database, and charged on Budget Codes.
- The first unforeseen event occured:
 - 4 DMUs (dipole corrector magnets) have been forgotten in the preliminary design.

- ⇒ Change Record.






| 2002 | 2003 | 2004 | |N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|F|M|A|M|J|J|A|S|O|N|D|J|

CR L101

WUs impacted:

	Α	В	С	D	E	F	G	Н
1	WU	WUID	type	status	Work Unit label	WU Holder	Pld Start	Pld Finish
2	type	WUID	#		Resource description	BAC	Unit	Budget Code
3	DE	WUID	#	weight	Deliverable description	Pld Qty	Unit	Pld Date
211	WU	133	F	PL	Assemble and deliver series DMUs (×5)	Bill@Lab.org	24-0ct-03	24-0ct-03
212	L1	133	1		Helen@Lab.org	5	M.WK	
213	М1	133	2		F13 - Supply of DMUs	27'100	CHF	13714
214	M1	133	4		F13 - Supply of DMUs	6'775	CHF	13714
215	0	133	3		Duty travels	2'500	CHF	13714
216	DE	133	1	1	Series DMUs assembled & delivered	5	Ú	24-0ct-03
217							• • • • • •	



How this change is funded? \rightarrow Management Reserve!



Purpose


Presenting you CERN's approach to project management i.e. the approach developed for the LHC project used on the CNGS project in use on the Linac4 and LIU projects implemented on the NICA project at Dubna


A project control approach that fully complies with state-of-the-art practice (even better)

Benoit Daudin — more on the tools used at CERN

Luisela Lari — more on installation planning







Quality \Rightarrow All actions are supported by documents.

Clever strategy towards changes:

Integration of all the consequences of the change into the project databases so the change record doesn't need to be handled as such.
Change traceability is done through the project databases.

