





# Renovated lab in Roma


Marco Vignati, BULLKID-DM Digest, November 2025




July	August	September	October	November	assembly 2026	
Lab renovation (construction)	Lab renovation (detailing and water system)	New electrical system (70 kW)	New cryostat Installation	Simultaneous operation of 2 cryostats	Clean area for BULLKID assembly	








Lab renovation (construction)	Lab renovation (detailing and water system	New electrical system ) (70 kW)	New cryostat Installation	Simultaneous operation of 2 cryostats	Clean area for BULLKID assembly
July	August	September	October	November	2026







Lab renovation (construction)	Lab renovation (detailing and water system)	New electrical system ) (70 kW)	New cryostat Installation	Simultaneous operation of 2 cryostats	Clean area for BULLKID assembly
July	August	September	October	November	2026

putting some order





BULLKID / Vignati - 4

Lab renovation Lab renovation New electrical system New cryostat Simultaneous operation (construction) (detailing and water system) (70 kW) Installation of 2 cryostats

September

November 2026

Clean area for

**BULLKID** 

assembly



August

July



October

Lab renovation (construction)	Lab renovation (detailing and water system	New electrical system  i) (70 kW)	New cr <mark>yo</mark> stat Install <mark>ati</mark> on	Simultaneous operation of 2 cryostats	BULLKID assembly	
July	August	September	October	November	2026	





Lab renovation (construction)	Lab renovation (detailing and water syste	New electrical system m) (70 kW)	New cryostat Installation	Simultaneous operation of 2 cryostats	Clean area for BULLKID assembly
July	August	September	October	November	2026



### replug the old cryostat



BULLNID / Vignati - 7

Lab renovation (construction)

Lab renovation (detailing and water system)

New electrical system
(70 kW)

New cryostat Installation Simultaneous operation of 2 cryostats

Clean area for BULLKID assembly

July


August

September


October

November

2026







## Plan until the end of the year

## Pupone

- BULLKID AITIAI
- 3-wafer demonstrator
- Collector KIDs
- Other R&D

#### Brio

- Amplifier test
- Single BULLKID
- 100 mm assembly
- 3-wafer demonstrator?