


TC report

Davide Fiorina – GSSI & INFN
For the TC team


Copper:

- Shipping confirmed ~~week 47~~ week 49
- Fantini Company foresees completing the Radiopure box before the end of the year
 - Assembly test foreseen before the end of the year
- All the opera copper is in Fantini company!



PMMA:

- Machining finished
 - Missing the threading of the gas fittings to be checked with our samples (delay in fitting procurement)



ISOMETRIC VIEW




Inner Detector:

- Nylon 66 machining Completed!
- 2 out of 3 Field cage foils present defects, to be redone by the company



LN2 system:

- Spare dewar in LNGS
- Space identified in HallF near the entrance door
- Dewar moved to our lab in LNGS overground to preliminary test



Pre-Commissioning in LNF

- Structure to keep cameras and PMTs in CYGN004 like positions
- To be placed in the clean room, looking at the PMMA box with the detector inside
- Tedlar to create the black box
- Aluminium plane under machining in LNF workshop

