


TC report

Davide Fiorina – GSSI & INFN
For the TC team


Copper:

- Shipping is late once again: hopefully week 49
- Fantini is in the phase of creating all the programs for the CNC machining



PMMA:

- Missing the threading of the gas fittings to be checked with our samples (delay in fitting procurement)
- After some backflips, maybe we can get them before the end of the year



ISOMETRIC VIEW



Inner Detector:

- Nylon 66 machining Completed!



BottleNecks:

- N66 screws order finally finished at GSSI
 - 20 days to get them
- Field cage foils to be repaired 2 over 3


GEM stacks:

- All components in LNF
- Tomorrow the first assembly test!



LN2 system:

- Spare dewar in LNGS
- Space identified in HallF near the entrance door
- Dewar moved to our lab in LNGS overground to preliminary test



Pre-Commissioning in LNF

- Structure to keep cameras and PMTs in CYGN004 like positions
- To be placed in the clean room, looking at the PMMA box with the detector inside
- Tedlar to create the black box
- Aluminium plane under machining in LNF workshop

