

A large, semi-transparent image of the Earth's globe is centered in the background of the slide. It shows the continents and oceans in muted colors, with a blue tint overall.

## Summary:

- Data Manager
- Console
- Network
- Conclusions

# Data Manager

## Tasks:

- Integration with FCMe (new firmware):
- Recording SC parameters into DB:
- Serial devices communication test:
- TimControl/Cal communication:
- Power Control communication:
- Positioning (ACSA) communication:
- PORFIDO, NANOBEACON communication:

## Status:

completed.  
completed.  
to be done next week.  
completed.  
reading completed.  
to be defined.  
to be done.

## Tasks:

- Two new configured console available:
- SC parameters displayed on windows:
- Serial devices interfaces:
- Time Calibration interface:
- Power Control monitor:
- Positioning interface (ACSA):
- PORFIDO, NANOBEACON interface:
- Automatic command sequence:

## Status:

completed.  
completed.  
to be done next week.  
completed.  
completed.  
to be defined.  
to be done.  
available.

# Network

## Tasks:

- Router (bridge configured):
- Gigabit Switches:
- KVM accessories:
- DHCP, DNS:

## Status:

completed.  
available.  
arrived.  
configured.





# Resources


## Critical:

- DM developer has gone.
- Request for Console operator.
- Request for c++ programmers.
- Request for system collaborator.

## Good:

Economic.



- 
- The final tower test will be done next week.
  - All the floors (not simultaneously) will be tested.
  - Peripheral apparatus will be checked (if possible).
  - The DM will be operating during the deployment.
  - The SC data will be recorded into DB.
  - Two operator consoles (HMI) available.
  - Not critical improvement will follow the deployment.

# DM communication interfaces

