

Dell'Orso (Bear) Management:



- (1) Deliverable & Milestones – next steps
- (2) Next GA, EB and trainings
- (3) CERN recruitment

2015 Program - Deliverables

The Deliverables in the first half of the year 2015 are:

D.3.1. FTK demonstrator commissioned	Submission to DEBS	Pub PU M22 paper IEEE NSS/TNS Pa
D.6.2. Standard characterization	DONE	R RE M24 Calderini
D.4.4. Trigger table for demonstrator with performance prediction		Pub PU M2! ATLAS Public Note
https://cds.cern.ch/record/1755840/files/ATL-DAQ-INT-2014-005.pdf		
D.5.1. Infrastructure at CAEN for Image Processing		R RE M26 Calliope MARCH
D.4.5 SLP1 architecture simulation	MAY-June	Pub PU M28 - Paper for Christos thes
D.5.2. Software & firmware ready for training and image processing		R RE M30 Calliope JULY

In yellow are signed the person in charge of these documents.

The Deliverables in the second half of the year 2015 are:

D.1.2. 1 st FTK production assembled at PRIELE	R RE M32
D.3.2. FTK first production commissioned	Pub PU M34 conference IEEE Saverio
D.5.3. Performances of natural still image processing	Pub PU M34 conference Pierluigi

2015 Program - Milestones

- **M.4.2.** Trigger_performance_ok **UniPisa M26** Predicted trigger performances ok
- **M.4.3.** SLP1 architecture review **UniPisa M30** Approval of SLP1 architecture in Atlas
- **M.1.3.** 1° production ok at Priele **PRIELE M32** 1° production SLP2 validated at PRIELE
- **M.1.4.** SLP1 prototype ok at Priele **PRIELE M36** SLP1 prototype validated at PRIELE
- **M.5.1.** HW still-image processor ok **UniPisa M34** HW still-image processor runs flawlessly
- **M.3.2.** 1° production ok at Cern **CERN M36** 1° production runs flawlessly in Atlas
- **M.6.1.** CAEN PS Atlas review **CNRS M32** CAEN power supply Atlas review

[illegible]

Trigger performances

OUTREACH-TOK MILESTONES & Deliverables

M.7.1.-M.7.3.	Open Days results verification	AUTH	M8, M20, M32 Sept.
M.7.4. –M.7.6.	WorkS. days results verification	AUTH	M6, M18, M30 JULY
M.7.7. –M.7.9.	Summer schools results	AUTH	M7, M19, M31 August

D.7.1. IAPP project open days UNIPI/LPNHE/AUTH	R	PU	M7, M19, M31 , M43 August
D.7.2. Workshop days (session at? Women only?)	R	PU	M5, M17, M29 , M41 June
D.7.3. Summer school weeks (AUTH in lab)	R	PU	M6, M18, M30 , M42 July
D.7.4 D.8.3 World wide web site for dissemination	R	PU	M6, M18, M30 , M48 July

Status of Web site

D.8.1. FTK Workshops (@LPNHE. Now)	R	RE	M1, M13, M36 , M46 March
D.8.2. Trainings (@LPNHE. Now, last is CERN)	R	RE	M1, M5, M9, M19, M26 , M47

SOFT TRAININGS:

Intellectual Property <https://www.iprhelppdesk.eu/webinars>

ETHICS

SCIENTIFIC ENGLISH

GENDER ISSUES

IPR - WEBINARS AT EU

- **25 March 2015**
- [Technology Transfer](#)
- **15 April 2015**
- [IP Commercialisation and Licensing](#)
- **05 May 2015**
- [IP Management in H2020 - with a special focus on MSCA](#)
- **27 May 2015**
- [Impact and Innovation in H2020](#)
- **17 June 2015**
- [IP in EU funded projects / Horizon 2020](#)
- **08 July 2015**
- [Maximizing the impact of H2020 projects](#)

Seminar on WIPO Services and Initiatives with the Italian Patent and Trademarks Office (UIBM) - Torino 21.04.2015

OUTREACH - FTK workshops - Trainings

[illegible]

ALL DONE IN PISA first year

AUTH

NOW
at LPNHE!

NEXT YEAR
at CERN!

NEXT EB, GA meetings proposal

- Today-tomorrow meeting is the first GA, EB of the year.
- Next EB can be in June-July Can we fix it?
- The last GA, EB can be in October Can we fix it?

Recruitment – selection at CERN

Application will close on **March 23**

GA will prepare and approve the short list for the CERN recruitment

We need to choose the selection committee that will do the interviews


- Chiara Roda (gender officer) , xxxx, xxxx

Proposal: Betty Magnin for CERN - Alberto Annovi as Project Leader of FTK

GA and EB have to approve the selection

CONCLUSIONS

Outstanding TOK



→ successful
TEAM & PROJECT



A lot to do next two years
we have to maintain
our EQUILIBRIUM

