
[DRAFT] Schedule Runs 0.8.0 :: SPS North Area H8 Beamline :: Status 2025-02-27 18:30 (UTC)
February March April May June July August September October November
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Setup TS O Setup O Ions Pb Setup

MU2E
TBC, 7d

UA9
TBC, 9d

STI
TBC, 7d

STI
TBC, 7d

UA9
TBC, 14d

SHIP CAL
TBC, 14d

RE1 AMS
L0
TBC, 7d

LHCB
TBC, 14d

LHCB
TBC, 14d

LHCB
TBC, 7d

LHCB
TBC, 14d

DRD4
TBC, 7d

EIC
DRICH
TBC, 7d

ATLAS MICROMEGAS
TBC, 14d

ATLAS
TILECAL
TBC, 8d

ATLAS
TILECAL
TBC, 9d

ATLAS ITK
PIXEL
TBC, 14d

CMS MTD BTL
TBC, 14d

QFIB
TBC, 7d

ATLAS
TILECAL
TBC, 7d

QFIB
TBC, 7d

ALADDIN
TBC, 14d

LHCB
TBC, 14d

CMS PPS
TBC, 7d

DRD6 IDEA DRC
TBC, 14d

CMS PPS
TBC, 7d

DRD6 IDEA DRC
TBC, 14d

LHCB
TBC, 14d

4DPHOTON
TBC, 7d

CMS PPS
TBC, 7d

STRAW TRACKER RD
TBC, 217d

STRAW TRACKER RD
TBC, 70d

STRAW TRACKER RD
TBC, 28d


