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Updates from referees

• We reported to INFN referees the delay of the LNGS runs
• We agreed to send anyway the TDR due to 30 June, including the 

results of the demonstrator run in Rome
• The experiment will be then approved «sub-iudice».
• The results of the demonstrator run @ LNGS will be then needed 

due 31° Jan 27



BULLKID-DM Technical board

Technical coordinator: A. Cruciani (INFN-RM)
Coordinators
1)Detector : D. Delicato (Néel)
2) Analysis : G. Del Castello (INFN-RM)
3) Site : A. d’Addabbo (INFN-LNGS)
4) Integration : D. Pasciuto (INFN-RM)
5) Electronics : T. Muscheid (KIT)
6) Simulation : E. Vazquez  (UNAM)
7) Calibration : : M. De Lucia (INFN-Pi)
8) Active Veto : T. Lari (INFN-Pi)
9) Radiopurity test : F. Ferraro (INFN-LNGS)

• Appointed by the Collaboration Board
• Role of coordination for the single 

activity/WP 
• Role of drafting of the TDR
• Periodical meeting to check schedule and 

progress/issues
• 2 meeting already done
• New dedicated meetings on calibration and 

radiopurity done, electronics forthcoming
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TDR - TOC



To be defined
1. Final configuration of the exp: simulation in progress –> BKG goal
2. Calibration:
        baseline: ext Am + frequency detuning
        upgrade: internal calibrator
3. Active veto:
        baseline: no veto with further R&D in order to include it in a future   

upgrade
4.   Electronics and data analysys:
       trigger strategy?
       Futher R&D needed to deply the electronics of the experiment?



Further elements:

• New Project managment and Gantt to be prepared
• Need to identify possible internal and external bottlenecks to 

define the schedule:
   - external: external shielding ready, facility available
   - internal: electronics R&D, internal contaminations, calibration? 
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