
SW development milestones

Dec 2015

60% 100%

2015

Jul 2015

α-release β-release

Dec 2014

GEN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

community
specific

training



• !CHAOS sw installer
- working examples for: CU, web GUI
- documentation (derived from the !CHAOS school material)
- supported platforms

• !CHAOS environment installation packages
- localhost, ?structure?
- documentation (derived from the !CHAOS school material)

• Test of installation and use (LNS)
- feedback with developers

• Measurements
- propagation time, throughput

α-release supply


