

!CHAOS

!CHAOS: A Cloud of Controls

**General Meeting INFN-LNF, 10 Sep 2015
management**

- discussione delle schede pervenute e dei traguardi raggiunti con la alpha
- pianificazione obiettivi per dicembre
- pianificazione residui di budget

Functionalities and/or product released and expected

Functionalities (alcuni esempi)	Milestones released with the alpha version at 31 July 2015	Deliverable foreseen with the beta version the 31 December 2015	Foreseen for the first release end of 31 December 2016
Create static configuration	yes	yes	yes
Monitor system	No	Yes	yes
driver	yes	yes	yes
Vpn access	No	Yes	yes
http access	Partially (data/cmd)	Full (data/cmd/	
Data historization	No	Yes	yes
Data indexing	No	No	yes

link al download del software **realizzato**

Management - budget report

!CHAOS MIUR (2015)

Capitolo	Descrizione	Assegnati	Impegni (2015)	Disponib.	Disp. Teorica
U102_121405	MISSIONI NON SOGGETTE A	23,000.00	2.378,97	17.514,63	17.514,63
U103_130120	MATERIALE DI CONSUMO	11,726.72	119,56	3.974,84	3.974,84
U212_520110	IMPIANTI ATTREZZATURE	23,000.00	5.686,00	0,45	0,45
Totale:		58,000.00	8.184,53	21.489,92	21.489,92

Dotazioni CSN5 (2015)

Capitolo	Descrizione	Chiesti	Impegni (2015)	Disponib.	Disp. Teorica
U102_121405	MISSIONI NON SOGGETTE A	5,000	0	2,000	2,000
U103_130120	MATERIALE DI CONSUMO	0	0	0	0
U212_520110	IMPIANTI ATTREZZATURE	15,000	7,000		7,000
Totale:		20,000	7,000	2,000	2,000