

NCFE and Interfaces Meeting

Wednesday, 18 January 2017

Installation and integration - Sala Azzurra (09:00 - 11:00)

time	[id] title	presenter
09:00	[28] Risks with transport and integration. Definition of scope split between WU and ESS (10' presentation + 20' discussion)	F. HELLSTROM, G. HULLA
09:30	[29] Room availability for storage and assembly – RATS (5' presentation + 5' discussion)	F. HELLSTROM
09:40	[30] Installation sequence and issues (10' presentation + 10' discussion)	
10:00	[31] Rebaseline of ESS P6 planned early 2017 and preparation needed (10' presentation + 10' discussion)	M. LINDROOS, S. GAMMINO
10:20	[32] Planning issues not yet solved	M. LINDROOS, S. GAMMINO