Milano

Gioacchino Ranucci INFN - MI

Politecnico Milano/Bovisa 5-5-2022

Composition

Activities

Anagrafica Milano

Ricercatori								
Nome	Età	Contratto	Qualifica	Aff.	%			
1 Antonelli Vito		Associato	Associato Docente		70			
2 Basilico Davide	Associato Assegnista		CSN II	80				
3 Caccianiga Barbara		Dipendente	Primo Ricercatore	CSN II	40			
4 Ferraro Federico		Associato	Ricercatore A Tempo Determinato Tipo A		100			
5 Meroni Emanuela			CSN II	0				
6 Miramonti Lino		Associato	Prof. Associato	CSN II	20			
7 Re Alessandra Carlotta		Associato	Ricercatore A Tempo Determinato Tipo A	CSN II	80			
8 Torri Marco Danilo Claudio	Associato Borsista Post doct.		CSN II	100				
		Numero Totale Ricercatori	8	FTE: 4.90				

Tecnologi								
Nome	Età	Contratto	Qualifica	Aff.	%			
1 Landini Cecilia		Dipendente	Assegno di Ricerca	CSN II	100			
2 Lombardi Paolo		Dipendente	Primo Tecnologo	CSN II	80			
3 Ranucci Gioacchino		Dipendente	Dirigente Tecnologo	CSN II	80			
		Numero Totale Tecnologi	3	FTE: 2.60				

Tecnici								
Nome	Età	Contratto	Qualifica	Aff.	%			
1 Brigatti Augusto Andrea		Dipendente	Collaboratore Tecnico E.R.	CSN II	80			
2 Parmeggiano Sergio		Dipendente	Collaboratore Tecnico E.R.	CSN II	80			
3 Saggese Paolo		Dipendente	Collaboratore Tecnico E.R.	CSN II	50			
Numero Totale Tecnici			3	FTE: 2.10				

Marco Giammarchi

Tre laureandi magistrali

Commitment of the Milano group at JUNO Site

Purification of the scintillator through distillation and gas stripping - steam and/or nitrogen - with Ferrara

- Work at Polaris completed during the lockdown
- The two plants stored close to the site for more than 1 year
- During the pandemic modified the installation procedures to perform the installation together with a hired Chinese company
- A lot of work to interact with the company, prepare the procedures, defined the funding, etc
- With an enormous effort Paolo and Michele succeeded to reach the JUNO site to guide the Company during the first phase of the installation
- Distillation unit now in place in the above ground LS building Still a tightness issue with the flange of the reboiler
- Today the installation of the stripping unit underground starts
- Talk from Cecilia



The activity will contemplate other challenging steps

Phase II of the installation – completion of all the electrical and mechanical connections – Chinese Company plus remote guidance from Milano

Phase III commissioning – remote?

Operation of the plants during the detector fill – to be discussed with the Chinese Collaborator

The evolution of the pandemic and of the virus containment policies in China will determine how these further steps will be accomplished

Activities at the Section



During the pandemic the in-house activities at the Section grown substantially

Laboratory scintillator measurements : SHELDON program

Definite improvement of the existing capabilities to characterize LS samples and addition of the characterization of the Cherenkov component of the scintillation light - talk from Marco Beretta

Analysis MC and computing

Sensitivity studies for solar neutrinos –talk from Davide Basilico

Sensitivity studies for Non standard Interactions and Lorentz Invariant Violation in the neutrino

sector – talk from Vito Antonelli and Marco Torri

Sensitivity studies for Mass Hierarchy

Participation to software and computing management at CNAF

Will take care to send the CF for the entire group

Back up

Capitolo 🔺	Descrizione \$	Stanziato 💠	Variato 💠	Subjudice e Cong.	Preimpegno 💠	Impegni 💠	Disponib. •	Proposta in corso	Disp. Teorica ♦
<u>U1030102006</u>	Materiale informatico	0,00	3.900,00	0,00	0,00	752,67	3.147,33	0,00	3.147,33
<u>U1030102008</u>	Strumenti tecnico-speci	24.500,00	-6.000,00	0,00	0,00	0,00	18.500,00	0,00	18.500,00
<u>U1030202001</u>	Rimborso per viaggio e	35.500,00	0,00	16.000,00	0,00	8.160,74	11.339,26	0,00	11.339,26
<u>U1030207006</u>	Licenze d'uso per softw 🛭	4.500,00	0,00	4.500,00	0,00	0,00	0,00	0,00	0,00
<u>U1030209005</u>	Manutenzione ordinaria	0,00	2.100,00	0,00	2.045,08	0,00	54,92	0,00	54,92
<u>U1030213003</u>	Trasporti, traslochi e 🚨	5.000,00	0,00	0,00	0,00	0,00	5.000,00	0,00	5.000,00
<u>U1030299999</u>	Altri servizi diversi n 🚨	0,00	95.000,00	0,00	0,00	95.000,00	0,00	0,00	0,00
<u>U2020105001</u>	Attrezzature scientific 🛘	11.000,00	0,00	0,00	0,00	4.534,74	6.465,26	0,00	6.465,26
Totale:		80.500,00	95.000,00	20.500,00	2.045,08	108.448,15	44.506,77	0,00	44.506,77