

WP7: news













M. Morandin

16 December 2022

ET-PP bi-weekly meeting

- 5 dec 22
 - temporary area on Google Drive created by Mario for ET-PP
 - PUBLIC-TO-ETPP
 - <https://drive.google.com/drive/folders/1BcTwMt2BU6vgxiJe1WwHcBHOHlxff82A>
 - WP7 area:
 - https://drive.google.com/drive/folders/1VByp_wQdSWg6VCDsAjqDiVCeQ1xVJDIs
 - WP7 material will be transferred there from our current GD folder
 - old folder will no longer accessible
 - It seems that some WT-PP collaborators cannot use a google account, so a replacement has to be found soon


WP7 - December 16 2022

Name	
	Project Directorate
	WP2
	PUBLIC-TO-ETPP
	WP6
	WP4
	WP1
	WP9
	WP8
	WP7
	WP5
	WP3
	WP10

Official document repository

- CERN EDMS adopted
 - document management system with emphasis on automated authorization procedures
 - requires a CERN account
 - at least a lightweight account:
 - registration: <https://account.cern.ch/account/externals/RegisterAccount.aspx>
 - main drawback: no shared concurrent document editing
- next:
 - appointment of ET-PP EDMS manager
 - training
- this opens the way to the use of the entire suite of CERN collaborative tools (Indico, e-groups mailing list, sharepoint, etc.)

Deadlines WP7



Milestones

M7.1	Analysis of promotion strategies accomplished	WP7	M8	Report
M7.2	Engagement plan produced	WP7	M10	Report
M7.3	Analysis of balanced industrial return strategies accomplished		M15	Report

M11 as presented at KOM

Deliverables

D7.1	Innovation plan	WP7	IFAE	R	PU	M12
D7.2	Report on industry engagement plan execution	WP7	NIKHEF	R	PU	M42
D7.3	Model for pursuing in ET a balanced industrial return	WP7	INFN	R	PU	M33
D7.4	Report on TT and Intellectual property management in ET	WP7	INFN	R	PU	M44

Upcoming WP7 meetingsin 2023

- Friday 20/1,
- Friday 17/2,
- Friday 17/3,
- Friday 14/4,
- Friday 12/5,
- Friday 9/6,
- Friday 7/7,
- Friday 4/8

Italian ET-related Industry events in 2023

- nearly certain:
 - event on February at EGO and PISA
 - aimed at engaging companies in the activities related to the new ETIC project that will support R&D infrastructures developments and R&D activities in the coming years
 - ETIC has a quite tight schedule: all tendering procedures should be closed by the end of 2023
- very likely:
 - ET participation in the Italian Big Science industry day in June 2023
- likely:
 - topical meetings
 - for specific companies
 - for specific technologies
- ... meetings organized within ET-PP ?

Backup slides

Initial list of preliminary actions

- WP7.1.1 SWOT Innovation analysis
 - requires **contacts to be established with existing Research Infrastructures experts**;
- WP7.2.1 Industry engagement Risk analysis
 - requires interaction with **experts in ET** to examine the areas where adequate participation of companies is critical, to guarantee the required industrial capabilities and sufficient level of competition
- WP7.2.2 Mapping of engagement activities
 - requires collaborating with **ILO offices involved**; the WP7 team has immediate access to the European Big Science ILO network

Fine structure of the project

WP7 - Innovation and Industrial engagement

- WP7.1 - Promotion of innovative technologies
 - WP7.1.1 - Innovation SWOT analysis
 - WP7.1.2 - Define innovation objectives
 - WP7.1.3 - Define the innovation plan
 - WP7.2 - Liaison with industry
 - WP7.2.1 - Industrial participation: risks and mitigations
 - WP7.2.2 - Mapping of the national initiatives
 - WP7.2.3 - Definition of the engagement plan
 - WP7.2.4 - Engagement plan execution
 - WP7.2.5 - Report on engagement activities
 - WP7.2.6 - Analysis of approaches for achieving an optimal industrial return
 - WP7.2.7 - Develop the ET balanced return strategy and implementation model
 - WP7.3 - Technology transfer
 - WP7.3.1 - Definition of TT management principles and goals
 - WP7.3.2 - Development of the TT management model
 - WP7.3.3 - TT support for specific ET technologies
- **Milestone at M08: Report**
 - **Deliverable at M1232: Report**
 - **Milestone at M10: Report**
 - **Deliverable at M42: Report**
 - **Milestone at M15: Report**
 - **Deliverable at M33: Report**
 - **Deliverable at M44: Report**

Timeline

