

Calorimeter update

- We have now 22 calorimeter modules (out of 36) assembled and calibrated in temperature
- During the calibrations we noticed a couple of broken boards which will be replaced
- By the end of July we expect other 6 modules ready and calibrated in temperature
- The remaining 8 will come by middle of September
- The complete assembling of the full detector is foreseen in the first half of October. Afterwards the calorimeter will be moved to CNAO