## status

- LNGS:
  - sensor and gas system filter update
  - water tanks check in order to optimise the design of CYGNO04
  - porting computing infrastructure and services update
  - update pledge, disk and tape update
- GIN:
  - solved issue; in conditioning; soon characterisation of FC2
- MANGO:
  - issue on windows solved, new setup for PRIN on the way
- CYGNO04:
  - waiting for LNGS-GSSI agreement, Abruzzo Regione and Parco provides positive feedback;
  - Mon 15th CYGNO04 design meeting