



# Project Technical Board meeting

**Antonella Sciuto**

**WP 3 Leader & CNR unit coordinator**

**SWRIPS PTB seventh Meeting**

**11 September 2024**



PRIMA programme is supported by Horizon 2020, the European Union's Framework Programme for Research and Innovation.

**WP3 aim:** development of sensing systems

We don't have new scientific data to share

We done CNR unit coordination meeting on the 25th July 2024

-we are going to prepare a report for the WP3

-We are waiting from WP2 coordinator some indications

as discussed in previous meeting, we are waiting data from WP1 and WP2 for effluent waste water:

list of typical/residual contaminant in the water and expected concentration

Please share it by a report by e-mail



# WP3 technical and scientific meeting calendar (every ~3 months )

- coordination meeting 30 January '24 (**Done**)
- **deliverable** meeting 24 April '24 => **D3.1** Design and flow chart preparation for the fabrication of SiC sensors (task 3.1)-M6 (April 2024 – **Done**)
- coordination meeting 25 July 2024 - **Done**
- **deliverable** meeting 22 November '24=> **D3.2** Report on sensors fabrication and on their electro-optical characterization & **D3.3** Large area SiC sensors ready and operating in deep-UV and electro-optical characterised (task 3.1)-M14 (**December 2024**)
- **deliverable** meeting January '25=> **D3.4** Optically sensible polymeric substrates for pollutant detection made and tested (task 3.2)-M16 (**February 2025**)
- **deliverable** meeting April '25 => **D3.5** Spectroscopy apparatus assembled and readout software deployed and running (task 3.3) (M18) (**April 2025**)
- coordination meeting July '25
- **deliverable** meeting November '25=>**D3.6** Report on the tests and calibration curves of the spectroscopy apparatus (task 3.4) (M25) (**November 2025**)
- **deliverable** meeting June '25=> **D3.7** Data network and remote control software (task 3.5) (M32) (**June 2026**)

Tasks activity will be discussed and planned during the WP meetings. Further Task meetings will be planned if necessary during the project period.



Open question:

Q: Palermo meeting the 7<sup>th</sup> an 8<sup>th</sup> October....

location: Engineering department, viale delle Scienze

Time:

Accomodation: close to Piazza Politeama

Travel:

