

General Meeting

30 January 2025

News

- Two weeks ago, we were informed by Giovanni Mazzitelli that, because of the limited LNF resource allocations and the latest meetings with the Design Service, where no progresses and no plannings for the coming months were presented, he concludes that LNF is unable to provide the executives in the timeframe required and suggest seeking the necessary design resources elsewhere;
- We decided to investigate the possibility of finding resources within the LNGS design service that will enable us to proceed with this task and bring it to a successful end;
- In the past week there were meetings between CYGNO and LNGS Design Service and between LNF and LNGS Design Service

News

- From the analysis of the current situation the two Design Services concluded that merging and sharing their resources is the only possible solution to finalise the work done so far in a reasonable time interval;
- in order to reach this aim, the proposal issued by the LNGS+LNF Design Services is that they should work together, having as only one direct link to CYGNO Collaboration the Technical Coordinator (Davide Fiorina);
- A “task force” was then set-up to work on this task. It is composed by:
 - Davide Fiorina (Technical Coordinator, supported by Davide Pinci)
 - Alessandro Lalli (Designer LNGS, with supervision from Donato Orlandi, head of the service).
 - Antonio Croce (Designer LNF, with supervision from Cesidio Capoccia, head of the service)

News

- From the analysis of the current situation the two Design Services concluded that merging and sharing their resources is the only possible solution to finalise the work done so far in a reasonable time interval;
- in order to reach this aim, the proposal issued by the LNGS+LNF Design Services is that they should work together, having as only one direct link to CYGNO Collaboration the Technical Coordinator (Davide Fiorina);
- A “task force” was then set-up to work on this task. It is composed by:
 - Davide Fiorina (Technical Coordinator, supported by Davide Pinci)
 - Alessandro Lalli (Designer LNGS, with supervision from Donato Orlandi, head of the service).
 - Antonio Croce (Designer LNF, with supervision from Cesidio Capoccia, head of the service)

News

- The plan is that the TC will collaborate with designers to close the project and produce the executive projects to be sent to the companies;
- In order to reach this goal the TC will collect all needed information available to date based on the current status of the knowledge of the collaboration;
- A periodic report on the status of the designs will be given by the TC in the bi-weekly General Meeting;
- In the next week, first technical meetings will be held to start the work;

News

- CYGNO was summoned to the next CSN2 meeting in Bologna on the 14th of February;
- In the next week, there will be a meeting with the INFN-referees (still to be confirmed) to describe the status of the project and the results from LIME analysis;

Riunione del 13-14 Febbraio 2025

13 Feb 2025, 14:00 → 14 Feb 2025, 18:00 Europe/Rome

Aula BP-2B (2° piano) (Sez. INFN Bologna)

Gabriele Sirri (Istituto Nazionale di Fisica Nucleare) , Liliana Ubaldini (Istituto Nazionale di Fisica Nucleare) ,
Oliviero Cremonesi (Istituto Nazionale di Fisica Nucleare)

Description

- [Luogo dove avverrà la riunione](#)
- [Alberghi convenzionati](#)

FRIDAY, 14 FEBRUARY

09:00 → 13:00 CSN2 - Sessione aperta

09:00	QUAX	Speaker: Giovanni Carugno (Istituto Nazionale di Fisica Nucleare)	⌚ 30m
09:30	CYGNO	Speaker: Davide Pinci (Istituto Nazionale di Fisica Nucleare)	⌚ 30m