

Upcoming

DELIVERABLES

D#	Deliverable Name	WP	Task	Due month	Delivery date (expected/ actual)	Status	Comments
D1.1	Periodic Report-2 (Sept 2023-Feb 2025)	WP1	1.1	32	30 Apr 2025		Report

MILESTONES

MS#	Milestone Name	WP	Task	Planned Delivery month	Delivery date (expected/ actual)	Status	Comments
MS16	Organisation of hands-on workshops & training schools	WP2	2.5	30	28 Feb 2025		