


General Meeting

29 May 2025

News: LIME -> CYGNO04



- LIME was shutdown;
- With the help of Frascati people we are organizing the transportation of all the material to the Hall-F:
 - Crates and rack;
 - Gas, DAQ and HV systems;
 - Tables, chairs and user computers;
- The plan is to move everything by the end of June

- The work on the PMMA and clean copper boxes is proceeding and a first complete version of the 3D drawings is expected by mid June to be shown to the companies for the quotations;
- The drawings of the detector inner part are closed:
 - GEM space bars and frames;
 - Field cage structure and foil;
 - Cathode;
- We are proceeding with the procurement;
- The drawing of the polyethylene base are closed and we are asking quotation;
- We are in contact with LNGS services for indication on the construction of the water safety tank and about the nitrogen flushing of the detector

Next steps



- We have been summoned for June 13 by the INFN referees for a meeting about the status and plans of the activities;
- By July we have to present the annual Progress Report;
- As usual, we are going to organise dedicated meetings with WP coordinators to prepare the needed material