

# MUV1 in 2014

## Options for MUV1:

- **A: Try to go for the run 2014**
  - If possible, shipment to CERN and installation just in time one week before the run. Then cabling, tests, and calibration.
  - End of construction in a hurry, no thorough tests possible. Probably only ready for second part of run.
- **B: Same as A, but keep MUV1 uninstalled (horizontally) in ECN3**
  - No hurried installation and cabling necessary.
  - Tests can be done with cosmics.
  - MUV2 not covered by MUV1.
- **C: MUV1 in Mainz until end of run (or ship to different CERN hall)**
  - Tests in Mainz more easily possible because of accessibility.
  - Only one HV crate available for both MUV1 and MUV2.
  - Shipment in winter may be problematic.