


## 1. TriDAS status.

- Finalized: FCMSimu, TSC, TSV, HM, TCPU, EM, Monitoring
- To be finalized: DBI interface (with C. Bozza) DM interface (with A. Rovelli) , TriDAS GUI.

## 2. TriDAS Tests (1/2)

Started test bed. Aims: test the DAQ chain, the 10GbE network connections (test-stress.)



**T. Chiarusi, C. Pellegrino** - INFN Sezione Bologna    **M. Favaro, F. Giacomini, M. Manzali** - INFN CNAF

### 3. **TriDAS Tests (2/2).**

- Waiting for the Terasic f/w to be installed.
- We are ready for patching the Terasic's USB port pin-out (used for programming). We need inputs from Lab I 8 people.
- Being finalized the DataFormat of raw data from FCMServer (with F. Ameli & Co.).

### 4. **Kit for Integration sites.**

~~More info needed about when DAQ is necessary to be installed both in LNS and Frascati~~

### 5. **Shore station in Portopalo.**

- Installation of racks and servers: when? we need to match the schedule of our technician.
- Test and installation of Dell switches: we need to organize with S. Zani (CNAF) and, if possible, with DELL expert.

### 6. **DataFormat Proposal.**

- Finalizing the post-trigger file DF. Wiki page in preparation.
- GeneralHeader:
  - Reduced (but open to requests - e.g. from analysis experts).
  - Includes the run-setup index as a reference for the DB information.
  - written as a JSON preamble (ascii), then the pt-file is binary formatted (as usual).