



INDIGO - DataCloud

RIA-653549

WP2 Recap/Summary

Jesús Marco (marco@ifca.unican.es)

CSIC, National Research Council, SPAIN

**Kick-off meeting,
Bologna 23 April 2015**



INDIGO - DataCloud

Agenda followed in WP2 meeting

- Presentation of WP2
- Introduction of partners

- What next:

- Revision of details from partners

- Start discussion on requirements (Peter)

- Revise EGI experience

- Start from VENUSC input

- Wiki Template to be prepared by Jesus/Fernando

- Continue with DMP (Massimiliano)

- Use Cases (Alexandre)

- Dissemination plan (Karolj)

- Plan next steps (today and next two months) In particular: D2.1, D2.2

- Agree bi-weekly teleconf and short meeting in Lisbon (18-22 may)

- WRAP-UP (Jesus)



INDIGO - DataCloud

Deliverables: next 3 months

D2.1, Month 3 (R; PU): Initial requirements from Research Communities [EGI.eu]

- This report summarizes the findings of T2.1 and T2.2 along the first three months of the project, **providing input to JRA activities**. The report will be an integrated document including a general description of the research communities involved and of the use cases and workflows proposed and will express requirements captured, prioritized and grouped by technical areas (**Cloud, HPC, Grid, Data Management**, etc.).
- In particular, the analysis of Data Management Plans (DMPs) and data lifecycle documentation aiming to identify both synergies and gaps among the different communities will be provided.

WORK STARTING!



INDIGO - DataCloud

Deliverables: next 3 months

D2.2, Month 3 (R,DEC,PU): Consolidation of dissemination plan, including project website and promotion [RBI]

- This report includes the complete dissemination plan for the project, prepared in T2.4, consolidating the initial plan discussed in the proposal, confirming the strategy and indicators, defining a calendar, and actions involving the different partners. The report also describes the first actions, including the launching of the project website and promotional material, and participation in general events.

**INITIAL IDEAS FROM RBI
TO BE DISCUSSED WITH WP1**

Partner	Where	Community/ ESFRI, project	Tasks/PM					Team
			2.1	2.2	2.3	2.4	2.5	
CSIC IFCA	Santander ES	Biodiversity/Ecosystems LIFEWATCH		10	10		10	Jesus Marco, Fernando Aguilar
UPV I3M	Valencia ES	Biobanks, Molecular Imaging EUROBIOIMAGING, BBMRI	12		3			Ignacio Blanquer, Erik Torres
CIRMMP	Florence, IT	Structural Biology INSTRUCT/WENMR			15	6	9	Antonio Rosato Andrea Giachetti
INAF	IT	Astrophysics <i>LBT,CTA</i>	3		12			<i>Riccardo Smareglia,</i> <i>Lucio Angelo Antonelli</i>
UTRECHT	Utrecht NL	Structural Biology INSTRUCT/WENMR			21	3		Alexandre Bonvin, <i>postdoc</i>
CMCC	Lecce IT	Climate ENES	9			3		Sandro Fiore, Giovanni Aloisio
ICCU	Rome IT	Libraries DCH-RP	9	9	3			Sara Di Giorgio, Davide Madonna
EGI.eu	Amsterdam NL	ALL	18		6	4	6	Peter Solagna
CNR	Milan IT	Genomics (NGS) ELIXIR		12	12			Federico Zambelli Giuseppe Profiti
INGV	Rome IT	Seafloor Observatories EMSO	3	18		3		Massimiliano Rossi Lucio Badiali
RBI	Zagreb CRO	DARIAH	3		3	24		Karolj Skala



INDIGO - DataCloud

Communication and support

- Mail list: **indigo-wp2[at]lists.cnaf.infn.it**
- Adobe Connect: <http://connect.ct.infn.it/data-cloud-wp2/>
- WIKI: use internal
- Meetings:
 - **Bi-weekly (next: 7th may)**
 - **F2f at LISBON EGI-conf**
 - SAMOSAS rules
- “Methodology” tools:
 - tbd with JRA
 - AGILE style



Good Meetings: SAMOSAS



(Photo by K.S. Poddar. Used by permission under CC-BY-SA-2.0.)

- Start and stop meeting promptly
 - Agenda created in advance; no agenda, no meeting
 - Minutes recorded so everyone can recall results
 - One speaker at a time; no interrupting talker
 - Send material in advance, since reading is faster
 - Action items at end of meeting, so know what each should do as a result of the meeting
 - Set the date and time of the next meeting
- Minutes and action items record results of meeting, start next meeting by reviewing action items