



INDIGO - DataCloud

Summary of WP5

Giacinto DONVITO
INFN-Bari

Lukasz Dutka
Cyfronet

Agenda

- Roadmap & Deadline
- Tasks activities organization
- Tools needed
- How we would organize the activities
 - Methodologies
 - Approach
- Discussion

Roadmap & Deadline

- During the next 3-5 months we should finish our “evaluation” of the technologies that we want to use for the different tasks
- We should think and define the architecture of the WP5
 - together with the others WPs
 - taking into account the users requirements
 - We could not wait until they will provide us
 - but the WP2 will run with “Agile” approach in order to start providing first required output very fast



INDIGO - DataCloud

Task activities organization

- Together with task leader we should start contacting the partner involved in each task, in order to start the activities
- We should start from the experience that the partner already have
 - We do not have time to do real full evaluation during the project
- Together with the other WP leaders we should start discussing with the user communities in order to clarify their requirement
 - WP6 suggests to start having a phone conf per each communities in the 1-2 week from now.
 - We will help in this way to write down the official report



INDIGO - DataCloud

How we would organize the activities

- I would propose to start the activities very fast in order to start understanding the right tool that could be used for each of the WP5 PaaS component
- For the first part of the project given our strict deadline (to have the first milestone in 3-5 months), I would suggest the start with bi-weekly phone conference
 - at the level of Tasks
 - run by task leader
 - WP leaders will be present to provide the coordination among tasks and to steer the activities to the goals of the WP
- Each partner should provide the list of all the people involved in each task (to the task leaders and to the WP leaders)

Tools needed

- We should decide at as soon as possible which tool are needed for several purpose:
 - Video/phone conf:
 - I guess we will use Adobe Connect for call with more than 25 participant
 - We could use Skype or Hangouts for smaller groups
 - Project Management (Task/Issues, etc):
 - We will use a tool like Redmine, OpenProject or similar
 - WP1 will provide us a tool that will fulfil all the requirements



Tools needed

- ...
 - code repository:
 - would we like to have a private repository before going public?
 - or would we like to go on github soon?
 - share&sync:
 - do we need a INDIGO “ownCloud” instance for sharing bug file across the participant?
 - some tools for managing the release of the component will be provided by WP3
 - group chat (Cit. Lukasz):
 - <https://indigo-wp5.hipchat.com/chat>