

RIA-653549

INDIGO – DataCloud

Interactions among WPs

isabel.campos@csic.es

CSIC-IFCA



Work planning: first 6 months

- Initial ramping-up of this project is extremely critical
 - Setting up the procedures and the general "tone" of the collaboration will take place
- Identification of requirements (WP2) in M4 (July)
 - Quite good summary already at this KoM
 - Should kick-off the discussion already at the devel. WPs
- Software architecture & planning (WP4, WP5 and WP6) are due in M6 (October)
 - The definition of the procedures for the Technical Board to operate is needed at this KoM (meetings calendar)
 - Initially a very **strong correlation** with the activity within the development WP4-5-6.
 - F2F meetings of the TB (Lisbon EGI TF is the first opportunity)
 - Another meeting is needed late June, first week July latest.

2



Working towards a common goal (avoiding "bad karma")

Bad Karma = "Future Suffering"

Example: trying to promote in INDIGO a piece software which does not fit the goals, but, "since I have it, I will try to squeeze it in"

- Highest Risk: developing useless software from the point of view of applicability and user adoption
 - Users = scientific users (WP2) and laaS users i.e.computer centers (WP4)
- All WPs are skilled enough to move forward with their particular work on their own, but...
- ... if each WP works on its own, and only at review time we try to make something coherent
 - Sustainability would be lost

The Technical Board (TB) needs to steer the development and makes sure that the project is coherently approaching a common goal



The Technical Board (TB)

- Needs to represent the technical expertise of INDIGO
 - Middleware developers
 - Computing, AAI, Storage, Networking, Industry.
 - Requires Input from:
 - Advanced application developers
 - User-facing tools
 - The common vision needs to be implemented.
 - There is no single solution to realize INDIGO
 - We need a coherent solution
- It is transversal to WP: no per-WP representation
- Needs to contain the right balance.
- The upcoming 5 months are critical for the work of the TB

INDIGO-DataCloud RIA-653549 4



Interaction with WP1

The sociology part:

- Any issue that you think you may have, regarding the collaboration:
 Just send an e-mail or call WP1 (Davide).
- Half of the success of the proposal resides on creating the appropriate working atmosphere.

The technical part:

We are an Open Collaboration (no secrets)