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Activity report:

• All parts of Faraday cage are ready and moved to 
Building 27 for integration with LIME.

• Design a trolley made of welded Aluminum profiles for 
for LIME. Ready in ~3 weeks. 
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