
LINAC ACTIVITIES 2021-2022
Linac- BTF STAFF: B. Buonomo

F. Cardelli, C. Di Giulio L. G. Foggetta, D. Di Giovenale (Oct 2020)

R. Ceccarelli, A. Cecchinelli, G. Piermarini, S. Strabioli, A. Rossi, R. Zarlenga

Retired: R. Clementi, M. Belli



LINAC SERVICE ACTIVITIES 2021 2022
• LINAC-DAFNE-BTF

 LINAC
 RUN DAFNE (02-Feb-2021--- up to …)
 Ordinary Maintenance:

 Modulators
 LINAC auxilary

 Extraordinary Maintenance and consolidation
 Vacuum pump PS Substitution,
 UFS Power supplies
 Quadrupoles Power supplies
 Correctors Power supplies

 Modulator Consolidation:
 Solid State Power supplies in Mod A and C

 Upgrade
 Building and install of new modulator
 Test Solid CERN state Switch on new Modulator

 BTF
 BTF2 Safety
 BTF2 Installation and commissioning
 ERAD project

• SPARC
 Modulator Maintenance
 Safety Check

• SABINA
 Sostituzione Mod banda C a SPARC
 Sostituzione acc. Direzionali in guida
 Studio sostituzione HVPS K1 K2 PLC?

• TEX (LATINO)
 Safety installation and Check
 Klystron commissioning and TEST
 Modulator SAT

• SINGULARITY
 LINAC CONTROL Memcached DATA and AI feedback test

 EUPRAXIA
 Integration WA
 RF Power WP12

 TUAREG



Modulator Maintenance
Check Modulator Status and change consumable

DA Requests: Control Service
DT Requests: Idraulic Service, Eletric Service

SPARC

Safety Check
Check and maintenance of Safety system

FISMEL
RSPP

HARDWARE COSTS: ~30kEuro (HV cables, PS spare, RF 
components, oil pump…, Modulator Components)
TIME NEEDS: 4 LINAC-FTE 2 Months

HARDWARE COSTS: ~1kEuro (Safety elements components)
TIME NEEDS: 2 LINAC-FTE 15 Months



SABINA:
Sostituzione Mod banda C a SPARC

Send Kly and focus to Scandinova
DA and DT Request: Support for expedition
and installation

K400 Will Arrive @ Ottobre 2021

Sostituzione acc. Direzionali in guida

Studio sostituzione HVPS K1 K2 PLC?

SABINA

HARDWARE COSTS: ~600k Modulator payed
~ 40k for commissioning?

TIME NEEDS: 1 Months

HARDWARE COSTS: ~20k Modulator 

TIME NEEDS: 12 Months

HARDWARE COSTS: ~200k Modulator 

TIME NEEDS: 15 Months



TEX:
Safety installation and check
Klystron commissioning and TEST
Modulator SAT

LATINO
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