Taskforce Weekly Plenary Meeting 
Agenda, 8 January 2025 
Meeting time: 16:00 – 17:30 CET 
Zoom meeting room:  
https://cern.zoom.us/j/64071474060?pwd=ZjZSaGJwVUZJSjU0b1p3WHllU3Nudz09
 
Attendees: All task force members

Chair: Fiodor Sorentino
· Summary of triangle and 2L detector layout 
16:00-16:50 CET

The Einstein Telescope consists of numerous complicated layouts and systems, but as the Einstein Telescope project is still in its Preparatory Phase, the designs of these systems are immature. As a primary step, the Instrument Science Board (ISB) of the Einstein Telescope Collaboration (ETC) has produced an update of the Optical Layout. The optical layout provides the whole set of optical components with their locations, orientations and flexibility of each. These locations, hereinafter referred to as nodes, drive the positions of mirror vessels. Together with the functionality at these nodes, these identified locations primarily determine the detector layout. The detector layout provides the volumes for suspension systems, vacuum envelopes, scaffolding, cleanrooms, auxiliary (un-isolated) optical tables and logistics.
The aim of the detector layout is to provide the minimum dimensions required for the detector layout to be used in the infrastructure layout studies for e.g. cost calculations. It describes the overall logic used in designing a reference detector layout block model, specifically the ET Reference Detector Layout - 10km Triangle model [M.B. Majoor and J. Bratanata, “(Draft) ET Reference Detector Layout - 10km Triangle”, Einstein Telescope Reference Detector Layout block model for 10km triangle configuration on Trimble (2024).]. The LHTs receive the ”Optical Layout 2024 Update” report [D. Bersanetti et al., “ET Optical Layout Update 2024”, (2024)] along with the layout drawing [M.B. Majoor, ET Optical Layout 10km Triangle - Layout Drawing, tech. rep. ET-0368A-24 (May 2024)] and this detector layout document accompanied by the block-model [M.B. Majoor and J. Bratanata, “(Draft) ET Reference Detector Layout - 10km Triangle”, Einstein Telescope Reference Detector Layout block model for 10km triangle configuration on Trimble (2024]. This detector layout will be a reference layout. LHTs are expected to exploit certain flexibilities in the optical layout for their designs optimized around site-dependent conditions. The detector layout document provides volume envelopes surrounding the optical layout nodes, however altering aspects of the optical layout within the given flexibility envelope will result in a different overall layout. This detector layout takes the optical layout 2024 update as a reference layout.
A similar document is under finalization for the 2L geometry.

Point presented by: Max Majoor
Point submitted for: information

· Plan for risk analysis
16:50-17:05 CET

A simplified risk analysis will be carried out across the task force work in order to assess potential risks for the different configurations under study. The risk analysis will be done in comparative mode. Interviews will be carried out to different groups in the task force in order to analyse different types of risks, namely: 
· technical and scheduling risk: suspensions, cryogenics, vacuum, optics
· financial risk: civil engineering
· scope risk: OSD (with input from suspensions, optics, cryogenics to generate sensitivity curves)
The simplified risk analysis will only include risk assessment and scoring; the possibility to include mitigation strategies for sample cases will be considered. The main steps will be:
· Produce the likelihood and impact scoring matrix;
· Organize a first kick off (explanations);
· Organize a first interview with stakeholders (also remote). Prepare a template;
· Internal evaluation of the first review;
· Second review for final release;
· Release. 
· Methodology: 
· Start form the baseline risk definition;
· Then for all the risks assessed for the baseline, score the alternatives;
· Then add the new risks for alternatives;
· Score the baseline for the new risks.

Point presented by: Ghada Mahmoud
Point submitted for: information

· Configuration brainstorming
17:05-17:20 CET

We have a baseline detector layout for each geometry (triangle & 2L). Updating the layout will be our main task, with the rationale discussed at the kickoff meeting.
Preliminary brainstorming will help in the coarse identification of main paths to look for reduced financial risk by preserving performance. 
We will collect ideas on possible solutions to mitigate major offenders on infrastructure costing
These can address much different aspects:
· Optical layout, e.g. 
· position of filter cavities and mode cleaner cavities (in main tunnel, in same tunnel, etc.); to reduce the amount of tunnel excavation
· Number of core/auxiliary optical elements to reduce the amount of cavern excavation
· Structure of caverns, e.g. stacked caverns to reduce amount of cavern excavation
· Size of vacuum tanks, e.g. reduced height for LF TM towers and/or HF core optics towers to reduce amount of cavern excavation
We set up a Gitlab issue to let task force members propose solutions. We’ll use part of the next two weekly meetings to discuss proposed options. We’ll later organize the collection of ideas to prepare viable layout configurations to be studied during in-person meetings
Feedback is welcome on how collecting/organizing proposals first iteration of brainstorming


Point presented by: Fiodor Sorrentino
Point submitted for: discussion

· Update on structure of documentation 
17:20-17:25 CET

Point presented by: Benoît Tuybens
Point submitted for: information

The document structure in Teams will be explained. The Overleaf and Gitlab links will also be 	shared after the meeting.

· A.O.B
17:25-17:30 CET
